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CHAPTER 1
INTRODUCTION
1.0 PURPOSE AND OBJECTIVES
This manual provides an overview of the Pre-TIP and TIP Program Development Procedures that are required to
support the Pennsylvania Department of Transportation's (PennDOT) Transportation Program Development and
Project Delivery Process (herein referred to as the Process) (Figure 1.1). PennDOT developed this manual to serve
as a guide for planners, environmental staff, engineers, administrators, and others, both inside and outside
PennDOT. These are the people responsible for conceiving and advancing proposals in a Metropolitan Planning
Organization (MPO)/Rural Planning Organization (RPO) Long-Range Transportation Plan (LRTP) and projects
included in the region's Transportation Improvement Program (TIP), the Statewide Transportation Improvement
Program (STIP), and Twelve-Year Program (TYP).
The procedures are formally structured, flexible enough to meet local realities and needs, and scalable to be used by
any size MPO/RPO and any size PennDOT District organization. The specific scalability and flexibility is left to the
collaborative wishes of the MPO/RPO and District involved, subject to approval from the PennDOT Deputy
Secretary for Planning and the Deputy Secretary for Highway Administration.
The procedures described in this manual are designed to guide all partners involved to collect, validate, share, and
document the amount of information necessary to advance a proposal or project to the LRTP and the TIP/STIP. All
efforts are to be geared to providing sufficient information to make decisions on planning and programming that
result in a more predictable and contextually appropriate program that has accurate estimates of budget, scope, and
schedule. If information is not needed, it should not be done. If information is needed, it should be accurate, valid,
and useful to advancing the proposal or project to the program. It is understood that the Process will be examined
and refined as experience dictates.
The goal of the pre-TIP program development phase of the Process is to link local land use with the regional LRTPs,
with a coordinated, collaborative communications commitment from all partners. That includes citizens, interested
parties, municipal governments, county governments, resource agencies, regional transportation planners, and
PennDOT. The planning activities associated with an LRTP should be linked to environmental considerations
covered by the National Environmental Policy Act (NEPA). These procedures can help ensure that planning
activities will create appropriate and documented activities, and that the results of those activities will be
incorporated in later environmental study or reports.
Regional LRTPs should be the result of active participation in the LRTP process by PennDOT District Office staff
and leadership, with the support of PennDOT Central Office. There is a need for connectivity at all levels. All
proposals being advanced for LRTP and TIP/STIP inclusion should follow this Process, and there is flexibility built
into the Process so that different types of projects can follow slightly different paths to the same overall desired
result - a more predictable, fiscally-constrained transportation program that is deliverable and sustainable.
Familiarity with the procedures described herein will contribute to improved efficiency in the coordination and
advancement of proposals that link land use and transportation planning principles, and which link planning phases
and NEPA considerations.
The Process and related procedures, as outlined in this manual, were developed through a partnership of
MPOs/RPOs, counties, municipalities, resource agencies, and the Federal Highway Administration (FHWA), over a
period of years, and learning from best practices.
The intent of the Pre-TIP and TIP Project Delivery Procedures (Steps 1-5 of the Process) is to:
•

Establish a clear link from the existing/planned land use in municipalities, counties, and regions to the
transportation planning and programming processes which are affected by land use decisions, and which
can affect future land use decisions.
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•

Create an environment where all involved understand how each part of the Process affects another, where
flexibility and scalability are accepted and encouraged, and where there is respect for all human and
capital resources involved in building an appropriate and predictable program.

•

Establish a clear understanding of the types of information to be collected, activities to be conducted, the
timing of both, and documenting each to the appropriate levels, so that the documentation meets the
standards to be used in state (PA Act 120) and federal NEPA environmental study documentation.

Guidance for those highway and bridge problems and projects that are on municipal and county systems is available
elsewhere. For information on the processes associated with developing a local transportation project, see
Publication 740, Local Project Delivery Manual.

1.1 ORGANIZATION
A. Design Manual Series of Documents. This manual is Part 1A of a nine-volume series of documents that
encompass PennDOT's Design Manual. The Design Manual (DM) series includes:
Publication 10

Part 1

Publication 10A

Part 1A

Publication 10B
Publication 10C
Publication 10X

Part 1B
Part 1C
Part 1X

Publication 13M
Publication 14M
Publication 15M
Publication 16

Part 2
Part 3
Part 4
Part 5

Transportation Program Development and
Project Delivery Process
Pre-TIP and TIP Program Development
Procedures
Post-TIP NEPA Procedures
Transportation Engineering Procedures
Appendices to Design Manuals 1, 1A, 1B, and
1C
Highway Design
Plans Presentation
Structures
Utility Relocation

Design Manual Part 1

(DM-1)

Design Manual Part 1A

(DM-1A)

Design Manual Part 1B
Design Manual Part 1C
Design Manual Part 1X

(DM-1B)
(DM-1C)
(DM-1X)

Design Manual Part 2
Design Manual Part 3
Design Manual Part 4
Design Manual Part 5

(DM-2)
(DM-3)
(DM-4)
(DM-5)

B. Contents of Design Manual Part 1A. Publication 10A, Design Manual Part 1A, Pre-TIP and TIP Program
Development Procedures, contains seven chapters. Publication 10X, Design Manual Part 1X, Appendices to Design
Manuals 1, 1A, 1B, and 1C, have two appendices. This section provides a brief summary of each.
Chapter 1, Introduction, describes the purpose of Design Manual Part 1A and summarizes the contents of the
subsequent chapters and appendices. This chapter also outlines the proper procedures for implementing
modifications and additions to this document.
Chapter 2, Transportation Program Development and Project Delivery Process, outlines the phases of the Process
(Figure 1.1) from the introduction of transportation problems into the Process, to the inclusion of the proposals and
projects on a TIP, and explains the goals and regulatory background driving the Process.
Chapter 3, Step 1: Problem Assessment, describes the first phase of the formal Process where a transportation
problem, need, or opportunity is first identified and documented to an MPO/RPO by the public, or where PennDOT
internally assesses asset management goals and priorities.
Chapter 4, Step 2: Problem Identification in Long Range Transportation Plan, focuses on the second phase of the
Process. In this step, PennDOT and the MPOs/RPOs develop a list of prioritized problems and programs based on
identified needs, and produce an LRTP, which forms the basis for current and subsequent TIPs. They work closely
together to fashion appropriate documentation of proposals for later use.
Chapter 5, Step 3: Proposal Initiation, discusses the third phase of the Process. This step will not be required of
many projects that are ultimately listed on the LRTP/TIP. In this step, problems which need further study may be put
through a series of activities, dependent on the complexity of the problem being studied, or the breadth of potential
approaches and/or solutions. At the end of this step, proposals can be more clearly identified as projects on a TIP
and the STIP, or they will be deferred, or if they require complex study activities, they will move to Step 4 to more
clearly define the proposal.
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Chapter 6, Step 4: Proposal Definition, describes the fourth phase of the Process for more complex proposals or
candidate projects. Complex proposals from the Initiation Phase that require further examination and/or clarification
before advancement as a specific project on the LRTP, and then the TIP, are handled in this step. This step also
includes the cooperative prioritization of asset management projects for the LRTP and TIP/STIP.
Chapter 7, Step 5: Project Identification on TIP/STIP, explains the fifth phase of the Process. Projects are
programmed by the MPO/RPO and included on the MPO/RPO's TIP and STIP. This step follows Step 2 activities
for minor and less complex projects, or Step 4 activities for the most complex proposals.
Design Manual Part 1X, Appendix A, List of Acronyms, defines the acronyms most commonly used in the first five
steps of the Transportation Program Development and Project Delivery Process.
Design Manual Part 1X, Appendix B, Glossary, defines terminology commonly used in the first five steps of the
Transportation Program Development and Project Delivery Process.

1.2 PROCEDURES FOR MODIFICATIONS OR ADDITIONS TO THIS DOCUMENT
This document is published in digital form to facilitate future changes and additions. PennDOT recognizes that the
regulations and policies affecting its program development and project delivery procedures are continuously
changing and that this manual must be a dynamic document to remain current. Whenever modifications or additions
are required to improve the present procedures, the following procedure shall be followed:
1. Bureau Directors and District Executives should submit suggestions in the form of revised pages in
digital form to the Central Office Bureau of Project Delivery for evaluation and processing. The Bureau of
Project Delivery is to evaluate and process the submittals, and coordinate with other Central Office Deputates
and Bureaus as necessary concerning any changes and/or additions. The suggestions should include:
•
•
•

The title and page number of the existing procedures, if applicable.
The recommended revised page(s) and the Chapter into which it (they) should be incorporated.
The reasons for recommending modifications or additional procedures.

2. The Director, Bureau of Project Delivery, will review the recommended changes or additional
procedures, and transmit copies to the various affected Bureau Directors for their comments.
3. The affected Bureau Directors shall provide their comments to the Director, Bureau of Project Delivery,
who will take appropriate action.
4. The Director, Bureau of Project Delivery, will submit the final version of all changes to FHWA for
approval prior to issuing the revised manual.
5. When modifications or additions are made to pages in this manual, a revision date will be indicated below
the page number in the upper right-hand or upper left-hand corner, and the revision will be distributed to
District Executives and Bureau Directors by the Bureau of Project Delivery by Transmittal Letter, and
forwarded to Planning Partner Executive Directors by electronic correspondence methods by the PennDOT
Center for Program Development and Management.
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CHAPTER 2
TRANSPORTATION PROGRAM DEVELOPMENT
AND PROJECT DELIVERY PROCESS
2.0 INTRODUCTION
The Process and procedures described in this manual evolved from previous PennDOT guidance for Environmental
Impact Statements (EISs), Environmental Assessments (EAs), and Categorical Exclusion Evaluations (CEEs). It
also evolved from planning and programming guidance to address process enhancements and modifications from
current federal transportation legislation, and its associated regulations, policy, and guidance, as well as PennDOT
initiatives and programs.
The flexibility provided by the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU) of 2005, along with PennDOT's goal to improve the overall quality of projects delivered in terms
of budget, scope, and schedule, led to the establishment of seven primary objectives for the planning portion of the
Process. They are shown below with major roles for the MPO/RPO, for the PennDOT Engineering District, and for
PennDOT Central Office indicated for each:
•

Focus available funds and resources on the most appropriate transportation needs

Establish project Purpose and Need in planning; eliminate unnecessary projects and unrealistic alternatives in
planning.
MPO/RPO Roles

District Office Roles

Central Office Roles

•

Link local plans and goals to
transportation needs,
including asset management

•

Be involved early in planning
at local, county, MPO/RPO
levels as collaborators

•

Centralize access to new
information, data sources,
including statewide priorities

•

Share expertise and
information proactively with
all collaborative parties

•

Share expertise and
information proactively with
all collaborative parties

•

Share expertise and
information proactively with
all collaborative parties

•

Improve cost estimating for potential projects

Undertake cursory engineering and environmental analysis prior to TIP/STIP activities; enable a detailed review of
cost estimates by the MPO/RPO Technical or Coordinating Committee and/or appropriate PennDOT District cost
estimating experts, as well as the Programming Advisory Committee for more complex projects (e.g., those projects
requiring advanced study) before placing projects on the TIP; track cost estimate development and actual project
costs compared to TIP/STIP estimates.
MPO/RPO Roles
• Share cost estimation
methodologies with
municipal, county partners
and work with PennDOT staff
in collaborative cost
estimation process
•

District Office Roles
• Work collaboratively with
MPO/RPO staff on cost
estimation and
documentation at the LRTP
stage and into TIP/STIP
development

Central Office Roles
• Provide biennial financial
guidance, and measure
effectiveness of estimate
process involving
DOT/Planning Partner
collaboration on costs

Increase accuracy in project scheduling and improve predictability for project delivery

Develop a better understanding of engineering, environmental, and public issues early in project planning to
facilitate development of realistic schedules which will lead to more timely delivery of projects.
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• MPO/RPO Public
Participation Plan should
involve all interested parties
in a variety of ways to clarify
issues

District Office Roles
• Work with MPO/RPO staff to
identify environmental issues
and document for use to
satisfy NEPA requirements,
sharing all engineering,
environmental, and public
issues with MPO/RPO

•

Begin environmental
inventory early in process

•

Develop better and more accurate project scopes
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Central Office Roles
• Share information that might
affect schedules proactively
with all parties

Evaluate project alternatives, project design criteria, and conduct preliminary studies in planning; collect more
project specific data during planning leading to a better understanding of potential project issues.
MPO/RPO Roles

District Office Roles

Central Office Roles

•

•

Share design criteria and
study issues with all partners

•

•

Plan to do screening
activities in collaboration with
MPO/RPO

•

Use existing studies or
develop screening activities
associated with Level 2
forms preparation

Share information on how
NEPA documentation should
be done

Better reflect national, state, and local goals in the project prioritization and selection process

Provide for the integration of identified policies and goals into project planning; develop consistent criteria for
prioritizing and selecting potential projects.
MPO/RPO Roles

District Office Roles

Central Office Roles

•

Align state initiatives, county
and municipal
comprehensive plans with
project selection, and select
projects which consider
communities, the
environment, land use, and
transportation planning

•

•

•

Commence communication, coordination, and cooperation within and between PennDOT, the
MPO/RPOs, the Federal Highway Administration (FHWA), Federal Transit Administration (FTA),
other transportation planning entities, tribal nations, and the resource agencies in planning

Assist MPO/RPO in
identifying measures to
prioritize and select projects
which consider communities,
the environment, land use,
and transportation planning

Assist MPO/RPO in
identifying measures to
prioritize and select projects
which consider communities,
the environment, land use,
and transportation planning

Integrate PennDOT staff into MPO/RPO TIP development process; form Programming Advisory Committee to
review transportation problems; work with tribal nations and the agencies earlier in the Process.
MPO/RPO Roles
• Involve interested parties in
LRTP process, facilitate
PennDOT interaction with
local planners

District Office Roles
• Liaison with Federal
agencies, resource agencies,
other Districts, and
MPO/RPO and other
transportation planning
agencies proactively and
regularly
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Promote early public participation and public involvement

Provide opportunities for more participation by the agencies and public at earlier stages beginning with the
development of the Long Range Transportation Plan, and continuing through prioritization and project development.
MPO/RPO Roles
• Proactive and inclusive
public and agency
opportunities are provided at
MPO/RPO plan level

District Office Roles
• Coordination of NEPA public
and agency involvement
activities when appropriate

Central Office Roles
• Stress public participation in
State Transportation
Commission hearings
process

In the past, environmental analyses conducted in the NEPA process were often disconnected from the analyses used
to prepare transportation plans, transportation improvement programs, and supporting corridor or sub-area studies
through statewide, metropolitan, and rural transportation planning processes within Pennsylvania. Analyses and
decisions occurring during transportation planning should be documented appropriately so that they can be carried
through to the NEPA process. Analyses that are well documented may have to be updated and/or verified, depending
on conditions and the timing of analyses, but original work should not have to be repeated in the NEPA process.
Eliminating the need for rework can eliminate or reduce delays in implementation of transportation projects.

2.1 HISTORY
A national commitment to the environment was formalized through the passage of NEPA in 1969. NEPA
established a national environmental policy and provided a framework for environmental decision-making by
federal agencies. NEPA directs federal agencies, when authorizing, taking approval action, or issuing permits, to
conduct environmental reviews to consider the potential impacts their proposed actions would have on the
environment. NEPA also established the Council on Environmental Quality (CEQ), which is charged with the
administration of NEPA. The NEPA process consists of a set of fundamental objectives that include interagency
coordination and cooperation, and public participation in transportation project development decision-making. The
CEQ promulgated the federal implementing regulations (40 CFR 1500 - 1508) for NEPA, which gave additional
compliance details to all federal agencies. Each federal agency is authorized to implement its own regulations for
NEPA. The FHWA/FTA implementing regulations can be found at 23 CFR 771.
Since the 1962 Federal-Aid Highway Act, federal authorizing legislation for expenditure of surface transportation
funds has required metropolitan area long-range transportation plans and short-range transportation improvement
programs to be developed through a continuing, cooperative, and comprehensive (3-C) planning process. Over
successive authorization cycles, Congress has added and revised the substantive content expected from the 3-C
planning processes.
Over the years, the PennDOT planning and NEPA processes were updated with additional requirements as the result
of the Intermodal Surface Transportation Efficiency Act (ISTEA) of 1991, the Transportation Equity Act for the
21st Century (TEA-21) of 1998, and SAFETEA-LU of 2005.
SAFETEA-LU promotes more efficient and effective federal surface transportation programs by including
provisions for improving and streamlining the environmental process during the planning and development of
transportation projects. These provisions are intended to enhance the consideration of environmental issues and
impacts within the transportation planning process and to encourage the use of products from the planning process in
the NEPA process. Specifically, the transportation planning provisions (Section 6001) and NEPA provisions
(Section 6002) emphasize improved connectivity between the planning and NEPA processes and early and increased
coordination, communication, and collaboration with resource agencies and the public.
In Section 6001 of SAFETEA-LU, Transportation Planning (codified as 23 USC §§134 and 135), Congress revised
the transportation planning laws to require increased consideration of the environment in both statewide and
metropolitan long-range transportation planning. The key changes were (1) a requirement to consult with resource
and land management agencies, and to consider, as part of that consultation, any available conservation plans, maps,
or resource inventories, and (2) a requirement to consider types of potential environmental mitigation activities in
state and metropolitan long-range plans. FHWA updated its Statewide Transportation Planning and Metropolitan
Transportation Planning regulations accordingly at 23 CFR Parts 450 and 500 on February 14, 2007, and FTA
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concurrently published its final rulemaking on the update of its planning regulations at 49 CFR Part 613. In addition,
the regulations at 23 CFR 450 included an Appendix A, which contained an updated version of the February 2005
guidance on the planning and NEPA linkage. In early 2007, FHWA and FTA issued joint legal program guidance
(Integration of Planning and NEPA Processes (Appendix A: Linking the Transportation Planning and NEPA
Processes, February 2007)) encouraging stronger linkages between the transportation planning and NEPA processes.

2.2 STATUTORY AND REGULATORY CONSIDERATIONS
The Process and the procedures discussed within Publication 10A, Design Manual Part 1A, Pre-TIP and TIP
Program Development Procedures are in conformance with the following:

•

SAFETEA-LU, 23 USC § 134 and 135

•

FHWA Statewide Transportation Planning and Metropolitan Transportation Planning regulations, 23
CFR Parts 450 and 500

•

FHWA/FTA Integration of Planning and NEPA Processes, February 2007 (23 CFR Part 450,
Appendix A)

•

Clean Air Act, 42 U.S.C. Parts 7401-7671

•

US Environmental Protection Agency (EPA) Transportation Conformity Regulations, 40 CFR Part 93

•

FHWA Environmental Impact and Related Procedures, 23 CFR Part 771

Other relevant state and federal laws and agency regulations on environmental procedures are incorporated herein by
reference.

2.3 OVERVIEW OF THE PROCESS
The Process (Figure 1.1) applies to all projects regardless of the class of NEPA documentation, from conception of
alternatives through construction of the actual project. The Process also applies to those projects that are 100 percent
state funded (in both design and construction) that do not require federal action. All proposals coming out of an
LRTP are expected to follow the Process. In addition, all asset management and minor safety proposals being
advanced by PennDOT for inclusion in an LRTP and then on a TIP should follow this Process. The overall
complexity of the problem and the level of available information will dictate which steps of the Process should be
followed as explained in later chapters and within Publication 10B, Design Manual Part 1B, Post-TIP NEPA
Procedures. While this Process is structured, it is designed to be scalable to all staffing levels of PennDOT District
and MPO/RPO staff, and flexible to encompass local needs, procedures, and policies.
PennDOT will identify asset management, minor safety, and technology projects and share listings and information
with MPO/RPO staff and leadership in a way that is determined to be effective for each District-MPO/RPO
partnership. The goal is that PennDOT will create prioritized listings in concert with those planning partners, and
that the Process of creating specific lists for an LRTP and then the TIP will be collaborative and cooperative.
PennDOT can quickly identify, study, and then advance projects required to respond to results of natural or manmade disasters based on existing Department policy when needed. (See Figure 2.1 for an overview of the procedures
to be used in the Process.)
Projects (solutions) are less well defined in the beginning of the Process, and those that require major investment
and new asset creation, will likely follow a more detailed process. That process includes more review in a structured
way, as explained in later chapters, with a series of checks by the MPO/RPO, and by a collaborative Programming
Advisory Committee (PAC). The PAC consists of the planning director, district executive, and the deputy
secretaries for planning and highway administration (or their delegates) and can call upon specific subject matter
experts. The PAC has an advisory role in the planning process.
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It is likely that some problems will lend themselves to a combination of those efforts. It is important that the
collaboration of the Department and its planning partners identify problem by problem, or project by project, which
route is more likely to yield the desired results. This may require earlier identification of the scope, schedule, and
budget needed to carry out this part of program development and project delivery. It is intended that the projects be
put through the Process in a way that meets local, regional, and statewide visions in the way they are "scheduled" as
they move through the Process.
It is incumbent upon the Department that it collects screening information as early as possible. That can be done
cooperatively with the involved MPO/RPO and in a way that is consistent with the goals of scalability and flexibility
in day-to-day workings among those groups. The study of the problem statements PennDOT advances are largely a
PennDOT effort, with the Department charged with sharing that information with all partners. PennDOT will
identify asset management measures, and identify asset management needs, and be involved in setting an asset
management strategy in collaboration with the MPO/RPO involved. MPO/RPO should advance the linkage between
land use and local planning. The NEPA process should be a shared responsibility between PennDOT Central Office
and Districts, and the MPO/RPO. PennDOT builds its planning process in collaboration with all interested parties,
the MPO/RPO, and resource agencies, as appropriate given the scale and nature of the project.
Details, scope, and challenges associated with transportation proposals that eventually will be included on the TIP
and STIP should be identified far earlier in many instances in this Process. The budget, scope and schedule are
identified sooner because costs, needs, and environmental impacts are identified, examined, and understood earlier.
Here is a step-by-step description:
1. Problem Assessment. A transportation problem or proposal is brought to the attention of the MPO/RPO
by an individual, agency, municipality, county, authority, or other organization, using the process employed by
the MPO/RPO (a Level 1 Screening Form). The form helps begin to identify a need (problem statement) and a
purpose statement to meet that need. Some of these problems or proposals may come first to a municipal or
county planning agency, which does some of the background work and has information in hand to complete
Level 1 screening. The issues brought to the attention of an MPO/RPO may require an initial assessment by
staff and PennDOT, before being advanced to the technical committee or coordinating committee/board
involved in the regional planning office. All problems or proposals submitted at Step 1 will either be dismissed
or advanced to Step 2.
2. Proposal Identification in LRTP. Proposals to address transportation problems are evaluated using a
Level 2 Screening Form. Readily available land use, community context, environmental, cost, and engineering
information is collected collaboratively between PennDOT and the regional planning organization in a
standardized way using the most appropriate personnel and documented on the screening form and
attachments. Generally, PennDOT is responsible for providing engineering information, and the MPO/RPO
community and regional context information. They share responsibility for collecting environmental
information known at the time from available sources. The proposals are identified in an LRTP, and should be
prioritized within funding categories, for example, Highway, Bridge, Transit, ITS, Rail Freight, Aviation, and
Non-Motorized. These are not required to be specific proposals at this step, particularly when a study is the
likely next step, or when the project is clearly asset management or a less complex proposal. Every project that
can be specifically defined at this step should be, because it streamlines the Process's next steps. Many
problems can be identified longer range in lists, and those longer range ideas can later become the basis for
new, specific proposals that might be advanced to a TIP. The MPO/RPO, which includes municipal and county
representation, along with PennDOT participation, makes the decision on the LRTP contents. Specific asset
management and less complex projects can go from Step 2 directly to TIP consideration (Step 5), if the budget,
scope, and schedule can be accurately predicted. The MPO/RPO has the decision authority to include specifics,
line items, and project lists on the LRTP. Only those projects on an LRTP should be placed on the TIP.
(See Chapter 4 for more information.)
3. Proposal Initiation. Some more complex environmental or engineering proposals for study, and/or
corridor-style proposals may need further refinement before determining if they should be advanced as projects
for LRTP/TIP consideration (Step 5). If that is the case, the technical or coordinating committee in this step
may recommend a course of action to the PAC, and the PAC will review the budget, scope, and schedule
issues and return the recommendation on the proposal to the technical or coordinating committee for additional
action. It is in this step that an approach to a project becomes more defined, that the next steps are identified.
This is a step in a more detailed study process. Most problems or projects resulting from Steps 1 and 2 that are
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in the Asset Management line items will not formally enter Step 3, but instead advance for activities associated
with Step 4 (if needed to define using Level 2 and Asset Management Forms) or Step 5 (if already defined with
a completed Level 2 Form). (See Chapter 5 for more information.)
4. Proposal Definition. Further definition of the proposal, study of the various alternatives and their ability
to meet Purpose and Need, as well as engineering and environmental procedures, occurs here, as needed. This
step may include a Level 3 Form, or more detailed studies, as advanced by the MPO/RPO. This is a step
normally reserved for more complex projects, where additional study, confirmation of existing information, or
updating that information, is necessary. In the case of asset management and similar less complex projects, the
activities here are the detailing of specific projects from the line items in Step 2 LRTP inclusion. If the
proposal is placed on the LRTP as a study, the PAC can expect to be given another review and
recommendation opportunity as the process unfolds and the proposal is more defined in Step 4. The MPO or
RPO Technical or Coordinating Committee should review the results of the study and the recommendation of
the PAC. The committee should then identify a preferred approach on the LRTP (potentially the TIP/STIP) for
implementation or defer any further action. Some proposals will skip Step 4 because the work to define the
needs and more clearly define the alternatives has already been accomplished. (See Chapter 6 for more
information.)
5. Project Identification on TIP+ 2Yrs. Candidate proposals are listed in funding categories and by
prioritization in terms of timeliness of need to be addressed in regional TIPs, and become the short-range
transportation planning document that is incorporated as the STIP. Generally, it is intended that the MPO/RPO
and District(s) work together to create a listing of TIP (four years) plus two out years of projects listed, so that
the projects in the "plus-2" are ready to be programmed should the four-year TIP be changed due to fiscal or
other unintended and unanticipated events. The Process intends that all environmental screening and public
participation activities are documented appropriately by this time, and that the documentation can be moved
forward to NEPA practitioners for use, without the need for rework. The documentation is intended to be
contained in the Screening Form database (Bureau of Planning and Research) and include associated
attachments. This documentation may be digital data imported into the ECMS system. This is the handoff to
preliminary engineering and environmental clearance activities for many projects. (See Chapter 7 for more
information.)
The problem assessments can be seen as falling into three general categories, consistent with Publication 10, Design
Manual Part 1, Transportation Program Development and Project Delivery Process, Table 2.1, Table 2.2, and Table
2.3, and are summarized below.
NON-COMPLEX (MINOR) PROJECTS/PROBLEMS
Typical Examples: Standard Maintenance, Repair or In-Kind Replacement Work, Minor Safety
Improvements
•

Require Level 1 (from public) and/or Level 2 (from DOT or MPO/RPO) form, with PennDOT providing
engineering information from its existing systems (Asset Management Form) and an MPO/RPO
providing contextual information on community goals and visions

•

Should be defined in a list in LRTP before TIP inclusion in first four years of TYP (plus 2 years)

•

Most often advanced to the LRTP listing expediently for consideration as TIP projects at conclusion of
Step 2, when they meet environmental screening requirements and have sufficient engineering and cost
detail

MODERATELY COMPLEX PROJECTS/PROBLEMS
Typical Examples: Smaller planning studies, complicated environmental or engineering issues
•

Will likely move through procedures depending on specifics of the issue at hand, with collection of the
most appropriate level of information desired

•

Require Level 2 screening information, perhaps Level 3 for further detail
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•

Should be defined on Long Range Transportation Plan before inclusion on TIP

•

Most often advanced to the LRTP listing at a normal pace for consideration as TIP projects, including
definition activities in Step 4

COMPLEX (MAJOR) PROJECTS
Typical Examples: New Assets, Major Improvements or Major Studies
•

Require Level 2 screening activities, and likely Level 3 or a Detailed Studies Report

•

Must be defined on LRTP

•

Likely candidates for advancement from the LRTP listing to further definition activities (Step 4)
potentially including a study of needs, public and stakeholder involvement, detailed environmental
impacts/mitigation activities, cost factors, identification and narrowing of alternatives, and proposed
solutions to the problem

•

Require all phases of project delivery costs be identified in LRTP if pre-construction funding is included
in TIP

•

Additional definition activities after Step 3 or 4 should be developed in coordination with the regional
planning organization and the associated PennDOT District and the appropriate funding source should be
identified. (See Chapter 3 for more information)

The goal is delivery of projects more completely aligned with local land use, and regional, state and national land
use priorities. The Process will result in earlier identification of the relationship of the alternatives to PennDOT
principles, Governor's directives, and national policies and laws. Those state and national policies and approaches
are aligned with the intended goal - delivery of the right projects in the right places at the right times and harnessing
the right resources (people, information, and expertise). Further guidance for the MPO/RPO community, which
includes PennDOT, is found in the Long Range Transportation Planning Guidance, promulgated by the Center for
Program Development and Management.
Funding priorities begin with one rule - the preservation of the transportation system, transit services and
infrastructure, and technology components for operations are the first to be examined for needs. In rare cases,
existing facilities may be abandoned, or given to other responsible parties, such as municipal turnback programs.
Unless a specific part of the system (e.g., a bridge, a section of roadway, an Intelligent Transportation System sign
board) has outlived usefulness, preservation of the existing system is always the priority before improvements or
additions to the system are pursued.
Considering environmental issues, looking at opportunities for mitigation, evaluating alternatives, and obtaining
preliminary input from federal, state, and local agencies and the public during the transportation planning process
can also help to manage the scope of both a program and individual proposals at an early stage. It facilitates
incorporation of appropriate contextual information into the Process. A clear big picture assessment assists in
prioritizing proposals and ensuring realistic schedules and costs are identified, which in turn facilitates the allocation
of available funds and the management of public and government expectations.
Thoughtful consideration of environmental resources and issues during the planning process can shorten the NEPA
project development portion of the overall project delivery process. Moreover, it can lead to better program and
project decisions for both transportation and the environment through the early identification of alternatives that
avoid and minimize impacts and fit better into their surroundings. For any given transportation problem, certain
information must be gathered and evaluated. While some of these activities are clearly planning functions and others
are clearly NEPA activities, there are many activities that can be completed in either phase. By understanding the
relationship between planning and NEPA and what is ultimately required, a more cost-effective and smoother
transition can be made between the two processes. In addition, the planning products can be tailored to provide a
more solid foundation for the NEPA process, while simultaneously reducing or eliminating the need for redundant
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studies and ultimately streamlining the Process. More information on environmental screening is included in
Chapter 4 and in Publication 10B, Design Manual Part 1B, Post-TIP NEPA Procedures.
Cost containment is a critical consideration of the project delivery process. Early coordination and identification of
issues will allow for improved planning and design of projects which will reduce unforeseen cost increases as the
project advances toward construction. Project budget is a factor in the context. A project's budget must be set prior
to programming. The goal is accuracy in budgeting appropriate to the scale and scope of the project.
The Process was developed to thoroughly address all regulatory requirements and PennDOT initiatives in order to
ensure quality transportation projects. With additional attention given to the identification of potential environmental
impacts, public controversies, resource agency coordination, or other issues before a proposal is programmed as a
project on the TIP/STIP, a more clear project scope will be known, and realistic schedules and cost estimates can be
developed. Alternatives developed will be consistent with land use and transportation planning principles before
they are programmed, will include consideration of context sensitive solutions, and be better defined as they enter
the TIP/STIP, thus streamlining project delivery post-TIP/STIP.
The subsequent chapters discuss the Pre-TIP and TIP Project Delivery Procedures, which are Steps 1 through 5 of
the Transportation Program Development and Project Delivery Process. Publication 10B, Design Manual Part 1B,
Post-TIP NEPA Procedures, and Publication 10C, Design Manual Part 1C, Transportation Engineering Procedures,
detail both Steps 6 and 7, the Preliminary Engineering/NEPA Decision and Final Design/Construction Phases of the
Process.
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CHAPTER 3
STEP 1: PROBLEM ASSESSMENT
3.0 INTRODUCTION
The first step in the Process is "Problem Assessment." The term is applied to the initial advancement of any
transportation or transportation-related problem intended for consideration as part of a regional LRTP.
Any person can advocate that a problem exists. The individual MPO/RPO organization can set its rules for how
those problems are presented, either directly to the MPO/RPO or through municipal or county planning agencies,
municipal or county government boards, councils, and/or commissions. It should communicate the Process clearly to
those who might become advocates for proposals.
Some problems could be dismissed immediately as not appropriate to the Process, or frivolous. (Examples: build a
new high-speed rail line to transport milk from the farm to the dairy; Build elevated bikeways along all interstates;
Hire more police for my township to stop speeders.) But most problems should be considered for potential inclusion
in an LRTP, either in the short-term or long-term. This applies to issues presented by PennDOT, or by others.
Sources of problem assessment phase issues may include, but are not limited to:
•

Existing LRTP goals and project lists from previous or existing LRTPs

•

The advancement of raw ideas that came from citizens to municipal councils, boards, or commissions

•

A municipal comprehensive plan set of goals and/or objectives that include transportation components

•

A county comprehensive plan that prioritizes certain areas of development and/or redevelopment and the
accompanying infrastructure support needed

•

A PennDOT plan for work that is based on asset management methodology such as maintaining
maintenance cycles for pavements

•

A PennDOT plan for work that is based on performance measurement-based actions such as risk
assessments, or roughness indices

•

A bus, rail, or air transit provider's initiatives to improve or expand service

•

A bicycle-pedestrian group's goals and objectives

•

A legislative initiative or earmarked funds

•

A private developer's anticipated plans

The list of problems entering Step 1 includes raw ideas generated by citizens, as well as specifically-defined
proposals that are normally addressed as part of PennDOT's continuing asset management focus and philosophy, and
an investment strategy that is a cooperative and collaborative effort of the MPO/RPO and PennDOT. The list can
include information from prior planning efforts, and should be tied to stated community goals, municipal and joint
municipal comprehensive plan goals, state, and national goals.
In short, problems can be identified by people who are engaged and paying attention to their surroundings, who
communicate those issues to those who are responsible for planning and programming that leads to solutions. In
fact, citizens living their daily lives in all communities recognize, or identify, problems associated with
transportation. Examples of those types of problems might include:
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•

Too many crashes: A large number of crashes or severe crashes in an area

•

Too much gridlock: Recurring congestion and event-related congestion

•

We need good jobs: Economic development opportunities which require new or better access

•

No other way to go: Lack of transit service to a particular neighborhood or employment center, or
inadequate allowances for bicycle-pedestrian traffic

•

Bridge component deterioration: Bridge replacement needs

•

Fix this road: Pavement conditions requiring rehabilitation or restoration

It is important that all persons understand that the assessment of problems and planning associated with those
problems may occur first at the local level of government. Effective local municipal and county planning efforts
harness this citizen "recognition" of issues. It is effectively paired with the PennDOT and municipal asset
management approaches to create a program.
Effective municipal and/or county comprehensive planning proactively seeks participation from all citizens. Local
planning commissions meet regularly to discuss issues. Often, the public does not see this as an opportunity to make
a difference, but citizens who speak up prove that while a single person may not be able to change the future of an
area, a single idea can have great power. Individuals who speak up have been successful in many ways and in many
areas in advancing transportation improvement projects simply by identifying a problem they have seen, or
experienced. It is useful for PennDOT to be as involved as appropriate in local planning efforts, and to support
municipalities by communicating its priorities and project information in a way that helps municipal planners do
their planning. This might include technical assistance, or be as simple as continued sharing of information with
municipalities to assist them in understanding the PennDOT planning process.
Municipal comprehensive plans (where they exist) help in the development of county comprehensive plans (required
by the PA Municipalities Planning Code). Integration of county comprehensive plans and concepts into the regional
LRTP is a way to link land use to the transportation planning process, and eventually the program development and
project delivery processes. Efficient and effective project delivery is the desired result. Each MPO/RPO has forged
relationships with its municipal and county planning partners, and it is important that PennDOT staff be as involved
as appropriate at all times so that effective collaborative planning is the result of consistent communication and
cooperation from all parties to the planning itself.
Planning for development and redevelopment, for economic opportunities, for new housing, for recreational and
cultural plans, happens at the local level. The Commonwealth of Pennsylvania has more than 2,500 municipalities,
and perhaps as many as 2,500 different ideas of what local planning should be, within state regulation, law, and
guidance. There are vast differences in approaches, but the same desired outcome - clearer local vision about future
development and the transportation infrastructure and programs that will be consistent with and supportive of that
vision. Pennsylvania's Municipalities Planning Code guides planning for counties and municipalities and its
regulations apply to plans and zoning undertaken by municipal and county governments in Pennsylvania.
It is important that municipalities have a cooperative relationship with county planning offices, and that all efforts
are built to align municipal and county vision with statewide and national vision on transportation's role in the
planning process. County planning offices should maintain good cooperative communications and relationships with
MPO/RPO organizations, and with PennDOT Engineering District personnel. All parties should understand that any
system that avoids duplication of effort and uses resources wisely at any level of the process benefits all partners.
Earlier and more coordinated communication and cooperation will pay dividends in wise use of financial resources
in the planning stages, and translates to more effective use of financial resources in project delivery.
PennDOT collects information in a variety of ways at a variety of levels, but it begins with daily interaction by the
public with the county maintenance districts which repair and repave. Specific customer care center opportunities
are offered to the public to collect maintenance concerns. Engineering Districts work closely with their county
maintenance managers, assistant managers, and roadway program coordinators to identify continuing ways to
maintain and sustain the highways and bridges, and consider other motorized and non-motorized modes.
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PennDOT's efforts are best served when there is a clear liaison established between the MPO/RPO staff and
Engineering District offices, and when County Planning, MPO/RPO, and PennDOT partners are engaged in regular
and meaningful cooperative work plans and information sharing. PennDOT Engineering District Executives should
designate a single point of contact, a District "liaison officer" within the District for the coordination of information
sharing and meetings. It is appropriate for PennDOT or the MPO/RPO to schedule and facilitate meetings, and all
interests are best served when the responsibility for that scheduling is clearly stated. In addition, local officials are
encouraged to coordinate with PennDOT when updating municipal and county comprehensive plans, or any other
local activities that are related to land use and transportation decision-making.

3.1 OBJECTIVE
The overall objective of the entire process is creation of a plan and program that relates transportation projects to
local, county, regional, state, and national goals, in an environmentally-sensitive, land-use based, and fiscally
responsible framework. All partners can and should move that process forward, without duplication of effort, by
maximizing collaborative work practices and information sharing.
The most important task for PennDOT in problem assessment is to communicate clearly any expectations of a
planning partner and any commitments to a planning partner. PennDOT should maintain an open and accessible
communications channel through its District liaison officer, from citizen, county and MPO/RPO personnel, and to
Central Office Bureaus and the PennDOT Office of Planning. At all levels of this process, information sharing
should be regular, useful for the receiving parties, and minimize duplication of efforts to save money and time.
Public participation in the process, starting at the local government level, or at the regional planning level, should
not be confused with "public involvement" conducted by a municipal, county, regional, or state agency. "Public
involvement" is an outreach term associated with specific requirements for NEPA processes. Public participation in
this reference refers to the public's ability to interact with its local government. The "Public Participation Plan"
required of all MPOs and RPOs is a separate requirement that assures that specific interested parties have access to
information associated with the planning processes (23 CFR 450.316, Interested parties, participation and
consultation, as well as 450.322(i)).
The process, perspective and relationships are shown graphically below:

•

People have a very local and sometimes neighborhood perspective, but can be aware of municipal,
county, state and national goals. People attend municipal and county meetings and speak out about issues
that concern them.

•

The municipality has a decidedly local perspective, but should be aware of and consider county,
regional, state, and national goals. The municipality may or may not do comprehensive planning, but
should always consider the linkage between land use, community planning activities, and transportation
planning.

•

The county has a legal responsibility for countywide perspective and comprehensive planning, but
should be aware of and consider local, regional, state, and national goals. Counties, through planning
staff, usually interact regularly with local government, but perhaps not state government.

•

The MPO/RPO has a regional transportation perspective and generates a Long Range Transportation
Plan that considers local, county, multi-regional, state, and national goals. Professional planners at this
level balance local needs with state and national priorities, and are the direct organizational link from
county planning to state transportation planning.

•

The PennDOT District Office has a District (multi-county, perhaps multi-MPO/RPO) perspective and
has the lead role in advancing asset management projects for the existing system (highway, bridge and
technology), capacity and safety issues. It maintains a working relationship with citizens, legislators,
municipalities, counties, MPO/RPO agencies, economic development agencies, and with PennDOT
Central Office technical experts.
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The PennDOT Office of Planning (Center for Program Development and Management) has a
statewide perspective, providing guidance on funding matters and program development and
maintenance. It must maintain alignment with state and national goals, and works cooperatively with the
FHWA. It can also be a clearinghouse for support for planners from municipalities, counties, the
MPO/RPO, or District Offices.

A. When PennDOT Advances a Transportation Problem or Proposal. PennDOT presents problem statements
for assessment and advancement through the use of its asset management and performance management systems,
including its risk assessment tools, Bridge Management System (BMS) sufficiency ratings, Roadway Management
System (RMS) pavement preservation cycles, Congestion Management System (CMS) traffic studies; International
Roughness Index (IRI) measurements, and others as appropriate or developed to meet specific needs.
For PennDOT-initiated problem statements or proposals, the PennDOT District Office is responsible for the
completion of basic information on a Level 2 Form. MPO and RPO should advance the linkage between land use
and local planning. The NEPA process should be a shared responsibility between PennDOT CO/ Districts and the
MPO/RPO. PennDOT considers land use, community context, public and agency involvement, and environmental
issues in advancing a problem. It documents its engineering information using the Asset Management Form, which
includes readily available information populated from PennDOT internal systems, and presents it in a way that is
useful to the MPO/RPO and other planning partners at the county and municipal levels. It is expected that the Asset
Management Form will be attached to a Level 2 Form as appropriate, so as not to duplicate efforts.
The Asset Management Form can be attached to a Level 2 Form, that collects and documents known environmental
issues that may impact the budget, scope, or schedule of a project, as a result of cursory analysis early in the process.
A Level 2 Form can be completed at any time in the process, as an entry point for a specific proposal, or as the
definition tool to refine line item listings as specific proposals, in a time frame appropriate for use by a specific
District and its specific MPO/RPO partner.
Use of the standardized form(s) will facilitate eventual comparison of the problem and alternatives alongside those
advanced by other initiating municipalities or problem advocates for inclusion in the regional LRTP, and later
submission as candidate projects for the regional TIP and STIP.
PennDOT should complete its portion of a Level 2 Form, and that form would be presented to the MPO/RPO in the
manner the MPO/RPO determines is best for that particular planning agency.
Screening activities in Step 1 provide the framework to:

•

Assess problems (needs),

•

Identify a range of potential solutions and alternatives,

•

Establish preliminary goals and objectives, and

•

Begin to define the scope of planning and public outreach necessary.

PennDOT District Office should begin planning activities in Step 1 to strengthen budget, scope, and schedule details
by:

•

Using PennDOT Asset Management Measures as the basis for identifying an asset management program
to include an assessment of the costs associated with system preservation and maintenance

•

Establishing specific Asset Management Needs by prioritizing and ranking projects based on such things
as risk assessment tools and whatever contextual information is available

•

Completing an Asset Management Form for the problems it identifies to meet asset management goals
and sharing that information with all partners
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•

Completing appropriate information on Level 2 Form for identified projects and problems in coordination
with the MPO/RPO staff

•

Providing environmental and engineering support to MPO/RPO staff early in the planning process to
include environmental expertise to identify the relative magnitude of environmental resources present and
time/cost constraints associated with eventual environmental clearance and engineering expertise on the
approaches available such as specific types of road treatments or repair methods

•

Providing cost estimation assistance to MPO/RPO staff, counties, municipalities using the asset
management methodology, or the most current cost estimation formulas used by the District in estimating
phased project delivery function costs

•

Focusing on potential environmental documentation classifications (CE, EA, EIS) early in the process

•

Assisting MPO/RPO staff in consultation with resource agencies during early planning and LRTP
development

•

Coordinating any and all activities possible to avoid duplication of efforts and to use resources wisely

The PennDOT Office of Planning moves the process forward to focus on planning, and delivery of projects by:

•

Addressing federal legislation requirements to link planning efforts and NEPA early in the planning
process

•

Providing environmental and technical support to MPO/RPO staff early in the planning process to include
mapping and GIS capabilities

•

Being an active coordinator between planning and project development phases early in the Process,
including support as needed to partners involved in the planning process

•

Developing and refining the organization structure to more appropriately address federal requirements, as
well as, improve the project delivery process from Problem Assessment to Project Identification in
TIP/STIP

The PennDOT Highway Administration Deputate moves the process forward to focus on asset management by:

•

Providing asset management and performance measurement system information proactively to
MPOs/RPOs

•

Improve procedures for making environmental documentation level recommendations

The MPO/RPO moves the process forward by:

•

Communicating clearly the expectations it has, or how expectations change through the evolution of the
Process, based on local and regional conditions and needs

•

Complete appropriate information on Level 2 Form for identified projects and problems in coordination
with the PennDOT District staff

The vast majority of the problems that advance to consideration on the TIP are highway, bridge, and technologyrelated preservation types of problems that lengthen the service life of existing facilities, which has been and
continues to be the top priority of local, regional, state, and national transportation officials.
PennDOT has established or will establish asset management performance measures and asset management needs
assessments that are specific county-by-county.
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Identifying information on the need associated with these problems should be proactively shared with the MPO/RPO
staff as early and as often as possible. Communication with planning partners gives more complete situational
awareness.
B. When Others Advance a Transportation Problem. A citizen, municipality, county planning office, or any
other public or private organization can advance transportation problem statements for inclusion in the LRTP by
using the Level 1 Screening Form. It will be a decision of each MPO/RPO, in collaboration with other partners,
including PennDOT, how those forms are received and handled, once submitted to the MPO/RPO. The Level 1
Form completion enables advocates of a problem to better articulate the Purpose and Need of the problem and any
relevant information known at the time the form is submitted. The MPOs and RPOs have established their own
processes for advancing the problems to be considered for the LRTPs, and they still have the responsibility for and
authority to create the LRTP and the TIP. PennDOT staff needs to be ready to address concerns that the MPO/RPO
staff or leadership have regarding these problem statements.
Many MPO/RPO staff depend on municipalities to screen ideas from their own citizens, and that enables the
community to continue to forge its land use and development future through planning, zoning, and highway
occupancy permitting. The MPO/RPO can adopt its own set of procedures, or screens, to accomplish its purpose,
and PennDOT should be proactively becoming part of those processes wherever possible. It is prudent for PennDOT
to be seekers of information that will help formulate the PennDOT planning processes that choose appropriate
budget, scope and schedule for asset management projects, safety projects, and related work. PennDOT needs to
dedicate staff time and attention to the processes employed by MPO/RPO partners, including providing as much
data and information as possible as early as possible in the process. Collaboration and cooperation will be necessary.
Municipalities should be depending on their own zoning, land use and other comprehensive planning information
and tools. They may choose to use county government planning offices for assistance, as well as the regional
MPO/RPO organization.
There is acknowledged disparity among municipalities, counties, MPO/RPO, and PennDOT from one office or
District to another, in terms of human, capital, and information resources available. That is why it is vital that all
partners in a planning region work collaboratively and cooperatively, and communicate regularly, and to tailor the
approach used to gather information in planning and programming processes that make sense based on those
differences. It is important also to acknowledge that a single PennDOT Engineering District office could be using
multiple ways to work with multiple planning partners, and that a planning partner may use different approaches
with several Districts. The underlying philosophies and goals are the same, but the methods utilized by one planning
partner may require a different level of support from PennDOT, and likewise, PennDOT may be able to depend on
different levels of support from those partners.
PennDOT's Office of Planning and the Highway Administration Office may have important data to add. Each
MPO/RPO can use its resources to reach out and support municipalities, and offer and receive support from
PennDOT. Where gaps exist in the accessibility of that information, it is incumbent upon all parties to coordinate the
collection and sharing of information, then the agreement on which information will be used by all parties for
consistency in planning.
One of the seven goals of the planning portion of the project delivery process is to improve communication,
coordination, and cooperation within and among the state, regional, federal and other transportation planning
entities. It is just as important that the municipal, multi-municipal, county, regional, state, and federal connection be
maintained. The sharing of resources and information, and the validation of the accuracy and usefulness of those
resources (including data, mapping, etc.) is a shared responsibility among municipalities, county and regional
planning organizations, state and federal resource agencies, as early as this first step in the project delivery process.
This step also emphasizes early identification of all issues that may impact the wide range of options including what
is already known about:
•
•
•
•
•

Land use context as predicted
Economic redevelopment and development activities
Modal connectivity options
Known funding sources
Public participation and agency involvement
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Potential utility and right-of-way issues
Potential environmental constraints (using existing environmental resource mapping)

The more detailed, complete, and consistent approach is designed to create a more efficient and effective project
delivery process in the long term, and allow smarter choices in programming projects, then delivering them to
construction completion and operational status.
The results of this step's preliminary screening effort include the verification of the problem, need, or opportunity
that enables it to move forward to completion of a Level 2 Form for full consideration for the LRTP, or identifies
that it can be dismissed from further consideration in the project delivery process, and perhaps handled in another
way (e.g., education, enforcement). Specifically, screening requires that the advocate or involved local agency
conduct a preliminary assessment of the problem from a broad perspective. This is a high level review and requires
preliminary coordination and collaboration with planners who can help provide context from multiple perspectives
including land use, economic development, environmental, financial, transportation system, and community desires.
The list of potential planners can include municipal, multi-municipal (e.g., Councils of Government), county, or
state agencies, and can even extend to private individuals, organizations (e.g., Chambers of Commerce, Industrial
Development Authorities), or non-governmental agencies. A key component of federal guidelines for an LRTP and
TIP development is that parties agree to the use of the most updated and dependable data and other information
sources and resources. PennDOT is committed to updating its information and systems integration of that data so
that it can be used effectively, and eliminate waste of time and personnel resources.
MPO/RPO Guidance:
Specific guidance and assistance to the MPO/RPO community is provided by the PennDOT Office of Planning at
each planning cycle, and as needed when changes occur. It covers such things as criteria for screening problems, the
mechanics of program update procedures, asset management goals, and fiscal guidance. PennDOT's Office of
Planning is committed to a continued and strengthened working relationship with all planning partners, including
municipalities and counties seeking assistance, so that the planning processes for which each level of government is
responsible are consistently aligned with state and national transportation program goals.

3.2 LEVEL 1 SCREENING FORM COMPONENTS
Level 1 considerations that the problem advocate has include the following:
•
•
•
•
•

Problem description information
Summary of need and/or opportunity and identification of any needs already documented
Potential for impacts to protected environmental features
Public and agency involvement as it exists at the time
Funding source information

The Level 1 form is intended for use by all entities other than PennDOT and the MPO/RPO, which use a Level 2
form. Instructions on completing the Screening Forms will be provided by PennDOT's Office of Planning to the
MPO/RPO community for distribution before each statewide planning cycle and between cycles as needed when
changes occur. Changes might include new criteria or approaches from regulatory or statutory considerations, or
embrace lessons learned from the Process itself.
Information and credentials to access the Linking Planning and NEPA Screening Form System can be acquired by:
•
•

Calling the Linking Planning and NEPA Help Desk at (717) 525-5458.
Emailing the PennDOT Statewide Programs resource account at RA-PennDOTLRTP@pa.gov.

The Linking Planning and NEPA Screening Forms System and instructions are available on the web at the following
location:
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http://www.dot.state.pa.us/Intranet/PennDOT/LPNForms.nsf
Additional accommodations will be provided by contacting the PennDOT Center for Program Development and
Management, 6th Floor, Keystone Building, 400 North St., Harrisburg, PA 17120.
A. Submission of Level 1 Form. Level 1 Forms will be submitted to an MPO or RPO as the keeper of
information, and a file of those forms should be made available for examination during normal business hours at
each MPO/RPO office. Forms completed by individuals, municipalities, counties, organizations, and state agencies
should be kept by the MPO/RPO for later updating and completion of Level 2 and Level 3 screening, as applicable.
Once proposals are included on an LRTP, copies of the forms should be kept by PennDOT at its District Office and
at MPO/RPO offices to facilitate communications and maintain a common operating picture on the latest
documentation available to all decision makers. It is PennDOT's intent that the forms will be electronic, web-based,
and easily shared among all partners, as well as the public.

3.3 STEP 1 SUMMARY
The transition from Step 1 Problem Assessment activities to Proposal Identification in the LRTP (Step 2) involves
the review of appropriate documentation from the public about problems it has considered important enough to
advance, and the MPO/RPO being provided information by PennDOT on its asset management measurements and
needs.
Step 1 Products:
1.

Completed Level 1 Form in the hands of MPO/RPO that considers:
•
•
•
•

Known Land Use Issues
Known Environmental Issues
Intermodal Considerations
Appropriate mapping and other documentation attachments as appropriate

Future Use of Products:
The Level 1 Form will be reviewed and used by the MPO/RPO, PennDOT, and other appropriate parties to collect
more data, as needed, so that a more detailed Level 2 screening can be completed by those partners in the creation of
a list of proposals for inclusion in the LRTP.
Step 1 Problem Assessment Activities for Asset Management and Less Complex Projects:
•

PennDOT establishes and shares asset management measures information and needs listings with partners

•

MPO/RPO receives Level 1 Form from citizens, agency, elected official, business concerns, etc.

•

MPO/RPO staff determines actions appropriate for handling the form (dismiss from consideration as
frivolous or inappropriate, or advance it to Step 2) and may choose to present to the technical committee
or coordinating committee/board as appropriate to the region, or if authority is delegated to staff, takes
appropriate action

Step 1 Problem Assessment Activities for Proposals Requiring More Study:
1.

MPO/RPO receives Level 1 Form from citizens, agency, elected official, business concern

2. MPO/RPO staff determines actions appropriate for handling the form (dismiss from consideration as
frivolous or inappropriate, or advance it to Step 2) and may choose to present to the technical committee or
coordinating committee/board as appropriate to the region, or if authority is delegated to staff, takes
appropriate action
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CHAPTER 4
STEP 2: PROPOSAL IDENTIFICATION IN LRTP
4.0 INTRODUCTION
The regional LRTP drives each region's TIP and STIP. Problems advanced from Step 1 to Step 2 are studied further
if necessary, and more data is collected and documented on the Level 2 Form so that all problems can be examined
in the context of community, state, and national goals, or in the case of PennDOT-initiated asset management
category projects, so that an asset management line item can be created for the LRTP, with details of the line item
proposals provided to all partners as soon as possible and feasible.
The advancement of problems from Step 1 to Step 2 permits those problems to become more defined, and then
alternatives to address the problems more fairly compared as they are considered for inclusion in the LRTP.
Emerging from the Process as part of the LRTP, they can then be considered for further definition and programming
as projects. Only those projects on the LRTP at this point, or in an amendment to the LRTP as needed, are intended
for TIP consideration. PennDOT and other planning partner sponsors of problems should balance the desires of long
term plans with the realities of financial and environmental stewardship. The product of sound planning at this step
can be the most accurate budget, scope, and schedule possible at the earliest possible time.
A Long Range Transportation Plan (LRTP) is a comprehensive strategy for transportation and development at a
regional/county level, developed and adopted by an MPO/RPO. Regional transportation planners create their own
regional LRTP. An LRTP covers a minimum of 20 years, but may extend beyond that time horizon at the discretion
of the State DOT or MPO/RPO, and is updated at least every four or five years depending on its attainment status
under the Clean Air Act. It contains a financial plan whose total costs may not exceed projected revenue in order to
demonstrate how the adopted transportation plan can be implemented. For illustrative purposes, the LRTP can also
include a supplementary list of proposals for funding if additional revenues become available, and a plan for
economic development. It is from that supplementary list of proposals that programmable projects may be
developed in the future.
The transportation planning process provides an opportunity for citizens, government officials, planners, associated
stakeholders, and other interested parties to come together to:
•
•
•
•
•

Visualize the region's future,
Identify trends within the region,
Set goals,
Establish projected transportation revenue amounts, and
Prioritize transportation proposals for what the region hopes to achieve within the next 20 or more years.

Furthermore, the planning process allows for update cycles to ensure that the vision and goals are consistently
revisited and reassessed to address a region's changing needs and support a region's desired transportation direction.
Given the scale and longevity of transportation investments and the impact they have on a region's economy and
quality of life, improvements to the transportation system demand deliberate and thoughtful planning. A realistic
long-range transportation plan is critical in helping a region realize its vision for the future.
Selection of problems in an LRTP is a challenging task that requires the balancing of needs, resources, and priorities
across many political jurisdictions. To work in a multi-jurisdictional environment, the prioritization and selection
process cannot be solely driven by rigid rules, however it is necessary to meet basic minimum criteria to remain
aligned among regions, and with federal and state rules, regulations, and policies. Rankings are compared to
financing available by problem type (e.g., highway vs. bridge investment funds), and it is from that combination of
the problem need and financial capacity that problems are programmed as projects for the TIP and STIP.
Baseline selection criteria are outlined in the LRTP Guidance document. Additionally, the Office of Planning will
update the LRTP Guidance to be consistent with Federal and State policy direction as needed.
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4.1 OBJECTIVE
The objective of Step 2 in the Process is for the MPO/RPO to work with partners to develop a list of prioritized
proposals and programs suitable for evaluation as part of the planning process and then adopt an MPO/RPO Long
Range Transportation Plan.
Using the Level 1 Forms received from the public, as a starting point, the MPO/RPO works with PennDOT, affected
resource agencies, and other levels of government planning efforts to refine need(s) and opportunities by conducting
a Level 2 Screening that further develops the understanding of the problem related to potential issues and impacts,
and the level of consistency with state and regional goals and priorities. Public and agency involvement information
is sought. All of this information is helpful to the MPO/RPO as it sets its LRTP. A Level 2 Form should be
completed for all projects in the initial years of an LRTP, because those projects are likely candidates for TIP
consideration.
LRTPs provide a general overview of environmental resources and potential environmental impacts associated with
improvements to the transportation system, as well as conceptual mitigation opportunities at the planning level.
Specific resource agency coordination measures should be included in the MPO/RPO Public Participation Plan,
which is a federally-mandated requirement of every MPO/RPO planning process (23 CFR 450.316, Interested
parties, participation and consultation, as well as 450.322(i)).
It is at this step that the working relationship between PennDOT staff and the MPO/RPO staff becomes closer as the
partnership is developed further to define alternatives to address problems that meet planning district and regional
goals aligned with the state's LRTP expectations and requirements, as well as local land use practices and goals.
Consistent and effective communications between and among all involved (municipalities, planning partners,
PennDOT, and resource agencies) is required.

4.2 ROLES OF PARTIES
MPO/RPO:
The MPO/RPO is responsible for:
•

Preparing the LRTP draft in accordance with federal regulations

•

Applying a regionally-appropriate set of evaluation criteria for ranking proposals

•

Prioritizing proposals

•

Coordinating information gathering activities and meetings with PennDOT

•

Supplying resource mapping or coordination of mapping activities among parties

•

Coordinating the LRTP with municipal/county comprehensive plans

•

Preparing or overseeing preparation of the Level 2 Form with PennDOT assistance

•

Coordinating and communicating with original advocates of problems or proposals not advanced to or
included in the LRTP

•

Recommending courses of action to PAC for problems or proposals that are more complex

•

Adoption of LRTP

More specific guidance is provided to the MPO/RPO by the PennDOT Office of Planning during each planning
cycle and as changes occur.
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Resource agencies are expected to provide:
•
•

Technical support and communication on issues identified early in planning, as requested
Review resource mapping and provide access to additional data/mapping as possible, when requested

PennDOT District is responsible for:
•

Technical support to augment existing municipal, county, and MPO/RPO resources and expertise
throughout the Process

•

Attendance at meetings and active participation

•

Sharing clear expectations, and communication within PennDOT using the appropriate chain of command
and communications on issues raised by an MPO/RPO technical or coordinating committee/board

PennDOT Office of Planning is responsible for:
•
•

Technical support and consultation with planning partners involved in prioritizing proposals
Advice on screening and ranking criteria and applicability to state and national goals

4.3 LEVEL 2 SCREENING PROCESS
Level 2 Screening requires an evaluation of existing inventories of the environmental and socioeconomic context of
the LRTP proposal nominee. It does not require extensive work beyond gathering existing source data. The Level 2
Screening builds on the data collected from Level 1 Forms from the public, and from measures and needs
information sharing among PennDOT and the MPO/RPO. Screening results in an expanded, refined need(s) and
opportunities statement that includes the identification of high level engineering issues that inform the range of costs
anticipated for the candidate problem. Preliminary agency coordination and public involvement activities will aid in
the data collection associated with this work effort resulting in ownership and a commitment for the candidate
problem/proposal at the local (municipal and county) level.
The results of this Level 2 Screening effort include the identification of:
•

Potential fatal flaws such as environmental issues, Right-of-Way or utility issues

•

The potential range of solutions that might be appropriate, including multi-modal considerations

•

Range of costs

•

The level of consistency with state and regional priorities that enable the sponsor, MPO/RPO and
PennDOT to assess the problem, need, or opportunity against other proposals and develop a shortlist of
problems/programs to include in the LRTP, or dismiss from further consideration.

4.4 CLARIFYING PURPOSE AND NEED
Purpose and Need can be listed, or defined, in the planning portion of the Process as part of the Level 2 Screening
process. Purpose and Need are foundational, and identify what the potential alternatives are intended to accomplish.
It explains to the public and decision makers that the expenditure of funds is necessary and worthwhile. Purpose and
Need drives the process for alternatives consideration, influences the environmental analysis, and ultimately the
alternative selection. The initial Purpose and Need ideas can be submitted by the problem advocate and documented
on the Level 1 Form. This step provides an opportunity for involvement by interested parties, resource agencies, and
the general public for a problem to be included in the LRTP and perhaps be a programmable project for the TIP and
STIP.
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It is not necessary for the public to list a Purpose and Need statement on that Level 1 Form.
Although not specifically identified on the forms, Purpose and Need can be derived from the information
documented. This information will be used more formally in the NEPA process, when the Purpose and Need
statement(s) are required. This documentation as expressed on the forms serves as a foundation for the NEPA
analysis later, and is refined as the project becomes more defined.
More information regarding Purpose and Need can be found in PennDOT Publication 319, Needs Study Handbook.
An overview is provided here to help enable proposal sponsors to better understand important concepts regarding
Purpose and Need.
A.

Need. A need is a tangible, fact-based problem. The following are elements of a problem's need:
•
•
•
•
•

Establishes evidence of a current or future transportation issue or deficiency
Is factual and quantifiable
Justifies commitment of resources and impacts to the environment
Identifies a problem that is fixable/solvable
Establishes and justifies logical termini (23 CFR 771.111(f))

There are many possible needs for a transportation proposal. Simpler proposals may have only one well-defined
need (e.g., address safety concerns (weight limit, emergency services access)) while more complex proposals may
have several needs (e.g., address connectivity, safety, and congestion). In some cases, more detailed examination
may be necessary to define a proposal's needs.
The following elements must be considered in the establishment of a proposal's need(s):
1. Review available information - Regional, sub-area, and/or corridor planning can serve as the primary
source for identifying a proposal's needs. Planning data offers descriptions of observable problem areas such as
capacity deficiency or access, safety, design, or linkage (modal and intermodal connection) issues. Information
and forecasts of vehicle miles of travel, travel demand, highway and travel speeds, traffic diversion, time of
day characteristics, and traffic crash rates can be used to help identify needs. Asset management needs for
reconstruction, rehabilitation or repair should also be considered. More information may need to be gathered
and analyzed. Cooperation among parties to avoid duplication of efforts is desired.
2. Determine the basis for action - One or more of the following items may serve as the basis for action (list
not all inclusive):
•

Structural Deficiencies - Is there a bridge weight restriction, pavement failure, etc.?

•

Safety - Is the proposal necessary to correct an existing or potential safety hazard? Is the existing
accident rate excessively high? Why? How will the proposal improve it?

•

Poor Traffic Level-of-Service - Is the capacity of the present facility inadequate for the present
traffic? Projected traffic? What capacity is needed? What is the Level of Service for existing and
proposed facilities?

•

Functionally obsolete - Is existing facility inadequate for current types of vehicles (i.e., large
trucks)?

•

Design Features - Are there deficiencies (e.g., substandard geometries, load limits on structures,
inadequate cross-section, or high maintenance costs)? How will the proposal improve it?

•

Preventative Maintenance - Is there maintenance work needed to prevent future issues?

•

Inadequate Drainage Facilities - Does water pond or overtop the existing roadway?

•

Access Management - Are there access issues in the area?
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•

System Linkage - Is the proposal a "connecting link"? How does it fit into the transportation
system?

•

Transportation Demand - Is there reserve capacity for increasing traffic volumes?

•

Legislation - Is there a Federal, State, or local government mandate for the action?

•

Social Demands or Economic Development - Employment, schools, land use plans, recreation, etc.

•

What projected economic development/land use changes indicate the need to improve or add to the
highway capacity?

•

Modal Interrelationships - How will the proposed facility interface with and serve to complement
airports, rail and port facilities, mass transit services, etc.?

•

National Defense/Security - Is the proposal needed to support national defense or national security
goals/objectives?

•

Consistency with Statewide/Metropolitan Transportation Plans - Would the proposal support the
objectives identified in the applicable statewide or metropolitan transportation plan?

•

Support for Land Use, Development or Growth Objectives - Would the proposed action be
consistent with or support the local land use, economic development, and/or growth objectives for
the area? (A full range of the considerations that should be included in identifying potential areas of
need are included in Publication 319, Needs Study Handbook.)

3. Document the needs - For each need identified, it is important to document the evidence/facts that
demonstrate that the need truly exists and is not merely a perception. Depending on the proposal's complexity,
needs can be established and documented by:
•

Indicating the specific need(s) on the Level 2 Form and attaching appropriate supporting
information

•

Performing a more detailed needs study analysis independent of or on the Level 3 Form and
attaching it to the Level 2 Form

4. Determine the level of detail necessary - Needs analysis may involve varying levels of data gathering,
field reconnaissance, historical record checking, public coordination, use of statistical data, and report
preparation. The focus of these activities and the level of detail they produce will vary depending on the type
and size of the proposal, the needs service area, and the extent of information already available. The
Programming Advisory Committee (PAC) has the responsibility to recommend the level of detail that should
be included in a needs analysis.
5. Utilize other staff, as needed - If additional analysis is necessary, the MPO/RPO/District will utilize
additional staff to perform the analysis. It is necessary for the needs analysis to be a joint effort between the
MPO/RPO and the District. Additional technical expertise from consultant staff or other sources should be
utilized when appropriate.
EXAMPLES OF NEED:
(1) There is existing congestion on the roadways serving the subject area that is projected to worsen in the future.
(2) There are safety concerns because of deficiencies in the roadway network.
(3) There is poor east-west mobility for truck access to redevelopment sites in the region.
(4) There is no circumferential transit service.
(5) There is poor east-west mobility from the region to the international airport.
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B. Purpose. The purpose is what the proposal is intended to accomplish. A proposal's purpose is an overarching
statement as to why the proposal is being pursued and the objectives that will be met to address the transportation
deficiency. The level of specificity for defining purpose (not too specific/not too general) should be considered in
relation to how that may impact the number and range of alternatives that will be developed. The Purpose and Need
should not be defined so narrowly so as to artificially limit the range of alternatives considered, particularly for
proposals that may be EIS or EA level projects.
Following are elements of a proposal's purpose:
•

Can be used to develop and evaluate potential solutions

•

Achievable

•

Unbiased

•

Comprehensive enough to allow for a reasonable range of alternatives, and specific enough to limit the
range of alternatives

•

Allows for a range of alternatives that are in context with the setting

EXAMPLE OF A PURPOSE (Based on the above example need statements):
The purpose of the proposal is to provide transportation mobility and safety improvements, relieve further
congestion, and provide east/west access and mobility in the circumferential corridor south of the city.
Important Points to Remember •

Consistent with NEPA, the Purpose and Need statement should be a statement of a transportation
problem, not a specific solution. However, the Purpose and Need statement should be specific enough to
generate alternatives that can yield real solutions to the issue-at-hand.

•

A Purpose and Need statement that yields only one alternative for more complex proposals may indicate
a Purpose and Need that is too narrowly defined.

•

The more detailed the Purpose and Need analysis in planning, the more likely it can be used verbatim in
the NEPA process. If it is not detailed enough, not supported by factual data, or not documented
adequately, analyses may need to be repeated. Analyses may need to be revisited as time passes to ensure
that changes in the context or in planning predictions do not change the specific needs.

Document the purpose - For each purpose identified, it is important to document the evidence/facts that demonstrate
that the proposal's purpose is clearly defined. Depending on the proposal's complexity, purpose can be established
and documented by:
•

Indicating the specific purpose(s) on the Level 2 Form and attaching appropriate supporting information

•

Performing a more detailed needs study analysis independent of or on the Level 3 Form and attaching it
to the Level 2 Form (the Level 3 Form is a tool available at earlier steps to do more thorough examination
of issues, but is not often used this early in the process)

•

Use information from reviews by the public and resource agencies on any problem that may require and
Environmental Impact Statement (EIS) or Environmental Assessment (EA)
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4.5 USING CRITERIA TO ESTABLISH PRIORITIZED PROBLEMS
PennDOT is committed to the use of evaluation criteria throughout the Process that are consistent with federal
regulations, and with PennDOT and Governor's office goals and ideals. Information on minimum criteria, or
guidelines for application of criteria, will be shared with MPO/RPO planning partners by PennDOT's Office of
Planning.
Each MPO/RPO is tasked with using those concepts, some of which have been incorporated into screening form
items. But there is also flexibility given to those MPO/RPO partners to incorporate their own concepts and filters for
problems that are presented.
Evaluation criteria should address, at a minimum:
•
•
•
•
•
•
•
•
•

Mobility benefits
Cost-effectiveness
Economic development/redevelopment
Environmental impacts
Safety/Security/Technology linkage
How the prioritized problems link to local goals
o
Municipal comprehensive plans
o
County comprehensive plans
How the prioritized problems link to state goals and priorities
How the prioritized problems address federal planning factors
Consideration of all transportation modes

More specific criteria guidance will be provided by the PennDOT Office of Planning to regional MPO/RPO staff
and leadership for each TIP update cycle.

4.6 PROBLEM PRIORITIZATION AND SELECTION
Establishing a selection process helps to ensure consistency between the goals and policies implemented through
plans and programs and the mix of projects and investments of the TIP. Establishing a process during the LRTP
development period allows for a more robust collaborative effort including input from both the public and
stakeholders. However, project prioritization is not a mechanical process. It cannot and should not be overly
prescriptive or inflexible. Each of the project criteria referenced in LRTP Guidance Appendix C should be viewed as
a minimum set of criteria for which all problems statewide can be evaluated. Additional criteria and the weights
assigned for all the criteria should be identified during the public participation process. It is intended that PennDOT
District and Office of Planning staff be directly involved with the MPO/RPO to establish appropriate criteria, and to
champion PennDOT initiatives in the Process.
In addition to using the road management pavement cycles and the bridge risk assessment tool to help identify
maintenance needs, MPOs and RPOs may consider identifying the highest possible standard that all facilities can be
expected to meet using the available maintenance funding. Targets based on measures like International Roughness
Index (IRI) or percent structurally deficient (SD) bridge deck area may need to be established in such a way that
they provide prioritization for all classes of assets.
Measures can also consider volume, land use, economic impact, and the population served. This approach
recognizes that the total cost to maintain the current system will be several times the projected funding available and
place a stronger emphasis on targeting investment decisions.
Development of criteria is addressed to the MPO/RPO community by the PennDOT Center for Program
Development and Management in its LRTP Guidance document.
The MPO/RPO will then have to determine the amount of funding that will be spent on each type of problem and the
ranked list can then be used to select problems up to the determined funding level.
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GIS can also be used as a tool to assist in the selection of problems by providing greater context of the area.
Overlaying candidate problems over current asset condition data may show which address the greatest areas of need.
Also overlaying demographic data would help with the equitable distribution of problems across the communities in
the region.
A. Proposal/Project Lists. The proposals/projects that are on regional TIPs and the STIP should be part of the
most recent update of a regional LRTP, a list of problems and/or proposals that could be implemented during its
planning horizon. Projects that are on the TIP must be included as an amendment to the LRTP list of short-term
projects, if not generated from that list.
This problem list must be fiscally constrained. However, it is becoming more common for additional problems to be
included, either in a supplementary list or as part of a scenario in which additional transportation revenues will
become available during the planning horizon (the problems are often referred to as an "illustrative list" of
problems).
Because the planning horizon is 20 years or more, different problems will be defined at varying levels of detail,
ranging from near-term problems that are well defined and have reasonably accurate cost estimates, to long-range
problems that are likely to undergo changes in terms of scope and budget before approaching implementation. In
some cases, problems may also be defined more broadly as solutions that are not problem-specific, to encompass
operations and management improvements that are less capital-intensive than typical transportation problems.
Modifications to the region's LRTP will be addressed as amendments, ensuring that the LRTP remains fiscally
constrained and a proposal or project phase remains fully funded.
There are restrictions on the funding that can be used to finance certain problem types. For example, in most
instances transit funding may only be used on transit problems, while bridge funds may only be used on bridge
problems. In order to better demonstrate fiscal constraint by problem type, the LRTP lists have been grouped into
four categories: Highway & Intelligent Transportation Systems (ITS); Transit; Bridge; and Bicycle/Pedestrian.
When the LRTP is created, after prioritizing problems and applying financial information, the basic approach is to:
•

Include a list and map for each of the four problem categories listed above.

•

Include the short-term TIP proposals and the more long-term problems that will be addressed later to
comprise the plan.

•

Include a map number, the problem name, the municipality where each problem is located, a general
problem description, a cost estimate and the anticipated funding timeframe.

•

At a minimum divide the funding timeframes into the TIP (yearly segments) by project phase, the TYP
(two-year segments) by project phase, and a longer term outlook.

•

Each segment includes projects that could reasonably be funded during that time frame.

•

Projects that are outside of fiscal constraint should be listed in the Appendix for information purposes.

•

Project specific planning studies that have been completed should be listed in the Appendix for
information purposes.

INTENTIONALLY BLANK
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4.7 STEP 2 SUMMARY
The transition from Step 2 to future steps is different in different types of project environments. More complex
projects that require additional study to define the projects will likely go through Steps 3 and 4 to refine them
through studies for inclusion on the LRTP and TIP/STIP. More straightforward projects such as asset management
or safety projects without complex engineering or environmental issues remaining might go from Step 2 more
directly to Step 5, with the additional information and details provided by the responsible party (PennDOT or
MPO/RPO) as soon as they are clear, in Steps 3 and 4. PennDOT can expect to complete its Asset Management
Form and its Level 2 Form components in concert with MPO/RPO completion between the LRTP listings and the
specific listings of projects on the LRTP and TIP.
A.

Products.
1.

Completed Level 2 Forms (as soon as possible)
a. More detailed information on land use, context, environmental impacts, engineering details
provided in cooperative effort of PennDOT and MPO/RPO
b.

Updated information on potential solutions or approaches

c.

Cost estimates identified and updated funding information

d.

Preliminary Purpose and Need statement to be carried forward

2.

Regional Long Range Transportation Plan document

3.

Clear understanding that LRTP has short range (TIP) and long range (later) goals

4. Decision made to advance through more simplified "blue" process, or proceed with study and definition
activities under "red" process
B. Future Use of Products. The Level 2 Form will be used by the MPO/RPO, PennDOT, and other appropriate
parties to collect more data, as needed, and as the basis for comparison among problems that are expected to be
included in the early years of the LRTP (first four years, with a consideration for an extra two years of funding). The
completed form can be updated as necessary in Steps 3 and 4, refining the problem statements and alternatives so
that they can become candidate projects for a an MPO/RPO LRTP and TIP in Step 5.
It is important to note that most asset management projects and less complex proposals may not have a Level 2
Form completed until after Step 2. It is permissible to have a line item list for these types of projects, with specific
proposals having Level 2 Forms completed after the line items are listed in the LRTP. This is especially important to
meet the goal of accurate and predictable budgets, scopes, and schedules that form the TIP listing. It is incumbent
upon PennDOT to complete the Level 2 Form and attach appropriate Asset Management Form information, and for
the MPO/RPO to document contextual information to complete the Level 2 Form before the projects are listed
specifically on the LRTP and considered for the TIP.
It is not necessary to complete Level 2 Forms or Asset Management Forms for any proposals that are expected to be
in later years, or part of an illustrative list in the LRTP.
C.

Step 2 Proposal Identification in LRTP Activities for Asset Management and Less Complex Projects.
•

PennDOT shares line item details for LRTP inclusion in collaborative and cooperative effort with
MPO/RPO

•

PennDOT provides as much detail as possible when specific proposals have trusted budget, scope, and
schedule established, clarifying line items as soon as possible through completion of Level 2 Form and
attached Asset Management Form.
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•

PennDOT remains responsible for cursory examination of potential impacts on environmental resources
as it develops its listing

•

Decision made cooperatively to advance potential projects that will define the dollars in the line items for
the LRTP's first four years (TIP).

Step 2 Proposal Identification in LRTP Activities for Proposals Requiring More Study.
•

MPO/RPO identifies what is needed to complete Level 2 screening information and assigns and/or
monitors work (by MPO/RPO staff, PennDOT, county planner, other)

•

Staff, technical committee or coordinating committee/board review of information

•

Decision made by MPO/RPO to:
o

Defer or reject the proposal

o

Advance it for Level 3 screening activities immediately as next effort before placement on LRTP in
this step

o

Advance it directly to LRTP if Level 2 screening meets MPO/RPO standards and PennDOT has
completed its portion of the Level 2 Form

o

Advance the idea for more detailed study in Steps 3 and 4 with a recommendation to the PAC
regarding proposals' inclusion on the LRTP/TIP for more complex, undefined, or controversial
proposals.

INTENTIONALLY BLANK
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CHAPTER 5
STEP 3: PROPOSAL INITIATION
5.0 INTRODUCTION
The Proposal Initiation Phase is where problems and proposals that require more study are advanced by the
MPO/RPO technical or coordinating committee for review by the Programing Advisory Committee (PAC). The
PAC would make recommendations to the MPO/RPO for further action as the next step toward inclusion in an
LRTP and then regional TIP and STIP. In a more informal way, for asset management and safety projects, or those
without complex engineering or environmental constraints, this step is merely an acknowledgement by PennDOT
and the MPO/RPO of the existing need to complete Level 2 Forms and attach the Asset Management Form
documentation before Step 5 actions to place the projects on the LRTP and TIP.

5.1 PROGRAMMING ADVISORY COMMITTEE
The PAC will receive recommendations for advancement of specific project or study proposals from an MPO/RPO
technical or coordinating committee or board. The recommendation will include the scope of the studies suggested.
PAC membership includes PennDOT's Deputy Secretaries for Planning and Highway Administration or their
designees, the affected MPO Executive Director or designee, the District Executive or designee, and the support
staff necessary to address issues likely to be raised. Different support staff might be called upon in different
circumstances, and should be ready to speak to issues of concern.

5.2 STEP 3 SUMMARY
The transition from Step 3 is intended to focus efforts to refine the activities connected to the proposal's next steps.
In a complex project or proposal, it is a transition to Step 4, or a return to a previous step if the proposal is redefined
and requires it. In the process for asset management, safety, and all non-complex environmental or engineering
projects, there is no PAC participation anticipated.
A.

Products.
1.

Clear understanding of need for and scope of further study recommended

2.

Clear understanding of financial impacts and investment strategy

3.

Recommendation from PAC to MPO/RPO for further action

4. Decision by the MPO/RPO to advance to Step 4 definition, dismiss the proposal, and/or return it to the
LRTP list of future projects
B. Future Use of Products. Step 3 activities are limited to the clearer pathway for further study of a specific
proposal or a problem that requires more detailed studies to determine scope and phasing.
C. Step 3 Proposal Initiation Activities for Asset Management and Less Complex Projects. Steps 3 and 4
activities are covered by the formalization and refinement of the information on the Level 2 Form and are, in
essence, combined in one action that covers Steps 3 and 4. This includes the Asset Management Form engineering
information from existing PennDOT data that should be attached to and incorporated into the Level 2 Form. The
MPO provides contextual information, including land use, conformity with local and regional goals, and
environmental feature impacts that it is aware of using existing data sources. Once PennDOT and MPO/RPO staff
has decided on a recommendation in a collaborative process, the technical or coordinating committee/board
approves a project list for the regional LRTP and TIP. Included in this part of the Process is open dialogue among all
parties to create lists that reflect reality of community, regional, state, and national goals, and fiscal constraints.
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D. Step 3 Proposal Initiation Activities for Proposals Requiring More Study. If an MPO/RPO technical or
coordinating committee/board has a recommendation to advance a proposal for more detailed study, it will be
forwarded to the PAC. This is intended to be a face-to-face (infrequently required), web-based, or conference call
meeting. If the PAC recommends additional detailed study, the scope of the study will be defined by the PAC in its
recommendation to the MPO/RPO.

INTENTIONALLY BLANK
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CHAPTER 6
STEP 4: PROPOSAL DEFINITION PHASE
6.0 OVERVIEW
Problems that are determined in the Proposal Initiation Phase to need further examination and/or clarification before
being advanced as a candidate for the LRTP and TIP process can enter the Proposal Definition Phase. Likewise, this
is the final opportunity for less complex projects such as Asset Management types to finish defining the projects so
that they can be included in the early years of the LRTP and considered for the TIP.
It is clearly the intent of the Proposal Definition Phase that elements of the planning process as outlined should be
conducted in such a manner that the outcomes be usable in subsequent NEPA analyses with minimal duplication of
effort.
The purpose of the phase is to ensure that the most complex proposals are effectively programmed and are more
easily processed through the remaining portions of the Process. Additional examination or studies can be provided
for a particular aspect of the problem that requires further clarification. It should be made clear that in some cases,
only a portion of a proposal might be studied, while in other cases, a study will be examining all engineering and
environmental aspects of an as-yet unrefined or undefined project. A more defined Purpose and Need may be
required for the problem; additional environmental studies or analysis could be performed; additional public
involvement activities as defined in NEPA may be needed. Additional alternatives screening and elimination of
unreasonable alternatives can also occur in the Proposal Definition Phase with public and agency involvement, as
necessary.
The MPO/RPO has the responsibility and authority to identify those proposals or projects that should enter the
Proposal Definition Phase, after receiving the recommendation of the PAC in Step 3. The specific steps to be taken
to complete the Proposal Definition Phase are outlined below. Greater detail for each of these steps is provided in
this chapter.
1. A District Project Manager is assigned to oversee the preparation of the necessary studies, and Level 3
Screening activities are completed and documented using the Level 3 Form.
2.

Detailed studies are conducted as required, including needs and alternative analysis.

3. A draft Detailed Studies Report (DSR) may be completed under PennDOT direction and presented by the
MPO/RPO to the PAC for its recommendation.
4. The MPO/RPO acts on the DSR to either program a project on the TIP, or place a project or projects into
the later years of the LRTP or illustrative lists for future TIP consideration. (Note: It is possible that from a
single study, multiple projects might be identified and can be streamlined through the Process because
necessary studies are already complete.)

6.1 LEVEL 3 SCREENING FORM
The Level 3 Form requires further refinement of the Purpose and Need of a problem or proposal through the
assessment of potential solutions and key design considerations. The completion of this screening form improves the
breadth and depth of the information revealed in prior screening work. Agency coordination to assess preliminary
impacts and define a conceptual mitigation plan is required. Ultimately, the information documented on the Level 3
Form will enable the sponsor to conduct an analysis of risk, prepare a project timeline, and develop Year of
Expenditure (YOE) costs suitable for presentation to the PAC, which recommends action to the MPO/RPO
Coordinating Committee/Board.
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Note: The Level 3 Form is also appropriate for use in Step 2: Proposal Identification in LRTP, without going
through Steps 3 and 4 as needed, for less complex projects where detailed need and alternative studies are not
required and sufficient detail is known to list a predictable budget, scope, and schedule on the LRTP and TIP. The
Level 2 Form can be completed as early as Step 2, or as late as Step 4, for less complex proposals. In all cases,
however, the Level 2 Form must be completed so that all projects are ranked using the same basic information for
comparison. The appropriate sections of the Level 3 Form, if used early (as illustrated in "Red" process in Figure
2.1), can document detailed work It can be used whenever there is further definition needed, and as with all forms,
sections can be completed as required. It is not necessary to complete every item for every project. A Level 3 Form
is a tool to document additional examination of issues that go beyond the scope of the Level 2 Form.
A. Alternatives Screening. Alternatives are possible solutions for addressing a problem's Purpose and Need. In
planning, a multitude of alternatives can be considered for a problem. The goal of alternatives screening in planning
is to narrow the alternatives to be considered during the NEPA portion of the Process. Typically, Categorical
Exclusions (CE) problems, due to their non-complex nature, have only one alternative. In contrast, more complex
problems, such as those determined to require an EIS, must evaluate "a range of reasonable alternatives" including a
reasonable range and reasonable number of alternatives carried through the NEPA process. Problems being
addressed with an EA must have at least one alternative plus the No Build Alternative, but may include several build
alternatives carried through the NEPA process. EA level problems should include an analysis of alternatives
considered, but dismissed because they did not meet needs or have unreasonable impacts. It is vital that the level of
detail on the Level 3 Form be as complete and accurate as possible.
Problem advocates are required to submit proposed solutions on the screening form and are provided the opportunity
on the form to identify any other solutions that have been considered and to justify their dismissal. The PAC has the
responsibility for determining if adequate consideration has been given to problem alternatives prior to TIP
consideration. All alternatives screening should be completed in accordance with the guidance provided in this
section.
Alternatives should be developed with the goal of addressing the problem's Purpose and Need, as well as be able to
stand alone (independent utility) with logical endpoints. For problems that have significant impacts and will likely
be EIS proposals and projects, it is important to evaluate the following when developing alternatives:
•
•
•

All reasonable alternatives (considering all modes),
A reasonable number of alternatives, and
A reasonable range of alternatives.

Alternatives must include land use considerations to ensure sustainability.
Avoidance and minimization of environmental impacts (natural, cultural, and socioeconomic) is an integral part of
the alternatives development process as it follows NEPA principles. Although not in great detail, NEPA, along with
other procedural and substantive statutes regulating resources (Section 404 of Clean Water Act, DEP Chapter 105
permit, Section 106 of National Historic Preservation Act, Section 7 of Endangered Species Act, etc.) need to be
considered early during alternatives screening. This preliminary consideration along with avoidance and
minimization efforts, supports future permitting requirements to help expedite project delivery. It is expected at this
stage, the same level of analysis will be conducted as compared to the traditional NEPA phase.
Documentation of the work will advance the Process and can save time in later environmental screening and
analysis as part of the NEPA process.
As a problem is being identified and initiated in planning, alternatives can be developed, then screened. These
alternatives can include various modes of transportation, multiple corridors, as well as multiple alignments within a
corridor.
The decision to eliminate any screened alternatives prior to the project being programmed on the TIP must be fully
documented and only be based on one of the two following reasons:
•
•

The alternative does not meet the identified Purpose and Need of the problem and/or
Upon analysis, an alternative is not a reasonable alternative due to impacts and/or cost.
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1. Screening Alternatives Based on Purpose and Need. When the Purpose and Need has been welldefined for a problem, the range of alternatives can be minimized. These alternatives are then carried forward
for further examination in the NEPA process. Proper documentation of the Purpose and Need and alternatives
screening, including proactive and appropriate public and resource agency involvement in accordance with an
MPO/RPO Public Participation Plan is important to ensure that the results of this screening can be relied upon
and incorporated into the NEPA analysis. Impacts to all interested and protected (Title VI and Environmental
Justice) parties need to be examined.
The American Association of State Highway Transportation Officials (AASHTO) has developed AASHTO
Practitioner's Handbook 07 (August 2007) Defining the Purpose and Need and Determining the Range of
Alternatives for Transportation Projects. The handbook can be found on the AASHTO website. PennDOT has
its own Publication 319, Needs Study Handbook.
Not all alternatives will be able to meet an identified need(s) to the same degree. Some alternatives being
considered may be able to meet a particular need better than other alternatives. The degree to which an
alternative meets an identified problem need is part of the balancing of the overall decision-making process
that occurs later in the Process. Alternatives should not be eliminated in planning simply because they do not
meet all needs to the same degree or because they appear too costly without fully exploring all funding
sources.
EXAMPLES:
(1) If the purpose of a problem is to provide a transportation improvement in a general traffic corridor, then
an alternative that does not serve that corridor would not meet the Purpose and Need and should not be
considered.
(2) If the need is to reduce congestion and the problem is in a suburban area, but the population statistics do
not meet the current accepted thresholds for rendering bus or transit services economical, then further
consideration of these modes would not be necessary.
2. Screening Alternatives Based on Impacts and/or Cost. In addition to screening alternatives that do not
meet the Purpose and Need, it may be possible to narrow the range of alternatives by analyzing issues such as
environmental impacts and cost. Screening alternatives based on the magnitude of impacts and/or cost requires
more detailed data-gathering and analysis, relying heavily on the strength of documentation to justify an
alternative being removed from consideration. This documentation will be referenced and be the basis for the
start of the NEPA alternatives analysis later in the Process. Documentation should include public and agency
input on the significance of impacts and/or cost.
EXAMPLES:
(1) If an alternative for a problem would require known habitat for a federally listed endangered species, this
alternative may be eliminated from further consideration if an alternative with lesser or no impact to this
resource is identifiable. It is important that this impact be fully documented with coordination information
from the U.S. Fish and Wildlife Service (USFWS).
(2) If an alternative requires an additional structure (bridge) of an extended length to span a sensitive
waterway or wetland compared to all other alternatives, and that additional structure is estimated to have an
extraordinary cost (compared to the costs of the other alternatives), this alternative may be eliminated. The
extra cost must be put in context of the total project costs. Does the extra structure double the project cost? Is
the extra cost just an additional 5%?
B. Documentation. It is critical to attach all applicable documentation to a Level 2 or 3 Form, or Detailed Studies
Report (DSR) if any planning studies are to be incorporated into the NEPA process/documentation. If an alternative
is dismissed because it would not address the Purpose and Need, the documentation must show how that decision
was reached. If an alternative is eliminated based on an environmental impact considered a particularly severe
impact or combination of several severe impacts, documentation needs to establish the nature of that impact and
explain that the alternative cannot be refined to avoid or reduce the impact. This documentation is likely to include
documentation of the analysis of any considered solutions and/or meeting minutes from PAC meetings, MPO/RPO
meetings, and any public or agency input received. Problems warranting more detailed analyses will also have
alternatives screening addressed in the Definition Phase.
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C. Reducing the Need to Reconsider Previously Dismissed Alternatives in NEPA. Alternatives screened out
during the planning process will be less likely to require reconsideration later in the Process if their reasons for
elimination are fully documented in the Level 2 or Level 3 Form along with a description of how key federal and
state regulatory and resource agencies were engaged in planning decisions that dismissed these alternatives. To
further ensure that these alternatives will not need to be reexamined in NEPA, keep the following in mind:
•

The quality of information available in planning should be consistent with the level of data typically used
to support an alternatives screening decision in NEPA (e.g., environmental, traffic, land use data). In
some cases, there will be enough existing data to rely upon, but additional work may be needed to support
the decision to dismiss an alternative based on impacts or cost.

•

Alternatives should not be dismissed purely because they are less desirable than other alternatives. There
are federal and state regulatory standards to alternative acceptability. Under NEPA, alternatives can only
be eliminated if they are "unreasonable." If Section 404 of the Clean Water Act, Pa. Chapter 105
regulations, or Section 4(f) of the U.S. Department of Transportation Act applies, then alternatives can be
eliminated only if they are "impracticable" or "not feasible and prudent", respectively. These standards
need to be considered in planning if likely to be applicable to the problem, or previously screened
alternatives may need to be reconsidered in NEPA.

Regulatory and resource agencies should provide agency input during the planning stage, especially if the
alternatives being eliminated would have the potential to avoid or minimize impacts to regulated resources under
their jurisdiction. For example, if an alternative will impact wetlands, and a wetland avoidance or minimization
alternative is being dismissed, it is advisable to consult with the Pennsylvania Department of Environmental
Protection (PADEP), the U.S. Army Corps of Engineers (USACE), and the U.S. Environmental Protection Agency
(USEPA) before making that decision. Either the avoidance/minimization alternative must be shown to not satisfy
the project needs, or the non-wetland impacts of the alternative being dismissed must be severe enough that the
resource agencies governing wetlands will agree that this alternative would be impractical in Section 404 of the
Clean Water Act terms; otherwise they may have difficulty in issuing a permit for the impacts to wetlands. If this
would be determined to be the case later in the NEPA analysis, the previously dismissed alternative may need to be
reevaluated. Alternatives can also be dismissed for not satisfying the project need.
D. Public Involvement. Problems have already been discussed at the MPO/RPO level during preparation of the
regional LRTP. While extensive public outreach efforts are not anticipated to be added during this phase, the
MPO/RPO may decide to incorporate specific public outreach elements in accordance with their Public Participation
Plan, for clarity, or as factors affecting the proposal(s) advance or change. Timing and scope of these activities
should be determined by the MPO/RPO in coordination with the District. The Level 3 Form is a place to record the
dates and documentation of public involvement efforts in support of outreach activities as part of the MPO/RPO
Public Participation Plan. Each MPO/RPO is required by federal law to have a Public Participation Plan that outlines
the outreach efforts that are utilized in the development of the LRTP and TIP. Publication 295, Project Level Public
Involvement Handbook provides more information about Public Participation Plans.
E. Agency Involvement. Communication and coordination with resource and regulatory agencies is essential
early and often throughout the Process. In the Proposal Initiation Phase, the Level 2 or 3 Form can document agency
meetings conducted, as well as discusses any potential mitigation opportunities identified and/or assessed.
F. Conceptual Engineering. The Conceptual Engineering portion of the Level 2 Form (or Level 3 Form if it is in
use) is designed to provide key engineering data that is appropriate at this phase in the Transportation Project
Delivery Process. Historically, the data in this portion of the form was completed as Part A of the Scoping Field
View Form/CE Form. As such, the primary responsibility for completing this portion falls to PennDOT District
personnel. Districts may be able to reach agreement with the MPO/RPO as to portions of the Conceptual
Engineering section of the form that may be filled out by the MPO/RPO, or may also seek consultant support. The
key aspects of the form include the following based on information available at the time:

•

Limits of Work

•

Right-of-way and utility details, including rail
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•

Design criteria and design exceptions

•

Land use and economic development impacts and update on land use development since Level 2
screening

•

HOP status (approved and pending)

•

Traffic Control Measures during construction

•

Roadway conditions current vs. proposed

Based on the conceptual engineering information, the anticipated NEPA Class of Action can be determined based on
the significance of the environmental impacts.
G. NEPA Class of Action Determination. The appropriate Level 2 or Level 3 Form should be forwarded to the
District Environmental Manager for a preliminary determination of the class of NEPA action likely to be necessary
to achieve environmental approval (i.e., Level CE, EA, or EIS).
Federal actions, including projects that receive Federal aid-funding and/or required Federal approval/permits in any
project phase, must comply with NEPA and its associated implementing regulations. NEPA applies to all Federal
agencies and the many activities they undertake, regulate, or fund that could affect the environment. It requires
Federal agencies to disclose and consider the environmental consequences of their proposed undertakings before
deciding a course of action. NEPA also established the Council on Environmental Quality (CEQ), which is charged
with the administration of NEPA. The NEPA process consists of a set of fundamental objectives that include
interagency coordination and cooperation and public participation in proposal/project development and decisionmaking. The CEQ promulgated the federal implementing regulations (40 CFR 1500 - 1508) for NEPA, which gave
additional details to all federal agencies on how to comply with NEPA. Each federal agency is authorized to
implement its own regulations for NEPA. The Federal Highway Administration (FHWA)/Federal Transit
Administration (FTA) implementing regulations can be found at 23 CFR 771.
FHWA/FTA NEPA regulations established three Classes of Action, which prescribe documentation requirements
for the NEPA process (For more information, refer to Publication 10B, Design Manual Part 1B, Post-TIP NEPA
Procedures).
•

Class I Actions (Environmental Impact Statements): Actions that would significantly affect the
natural, cultural, and/or human environment require preparation of an EIS. EIS proposals tend to be
complex, with substantial impacts to a variety of environmental resources. An example of such an action
would be a new limited access highway.

•

Class II Actions (Categorical Exclusions): Actions that do not individually or cumulatively have a
significant environmental effect are categorically excluded from the requirement to prepare an EIS or an
Environmental Assessment. The majority will likely be determined to be CEs. Examples include small
bridge replacements, intersection improvements, resurfacing activities, minor widenings, construction of
bicycle and pedestrian paths, traffic signal installation, and alteration of facilities to make them compliant
with the American Disabilities Act (ADA). Additional types that may qualify as a CE can be found in 23
CFR 771.117(c) and (d).

•

Class III Actions (Environmental Assessments): An Environmental Assessment (EA) is prepared for
those problems for which the significance of impacts is not clearly established. More analysis is
necessary to determine whether impacts are significant and an EIS will need to be prepared, or whether
the environmental analysis can be concluded with a Finding of No Significant Impact (FONSI).

For problems where there will be no major federal action (including federal permits) or Federal-aid funding (100%
State-funded in both design and construction), NEPA regulations do not apply. However, in the absence of federal
funds or other major federal action, a state Environmental Documentation (ED) would be prepared for proposals that
would be considered CEs under NEPA, and an Environmental Evaluation Report (EER) would be prepared for
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proposals that would be EAs or EISs to comply with PA Act 120 (71 P.S. §512(a)(15)(b)) and other applicable state
laws.
The NEPA class of action is determined based on the significance of impacts to the environment (natural, cultural,
and/or human environment); therefore, the potential for each proposal's impacts must be identified. Impacts to the
environment can be one of three types:
•

Direct Impacts - Impacts caused by the action

•

Indirect Impacts - Impacts caused by the action, but that are later in time or farther removed in distance
but are still reasonably foreseeable

•

Cumulative Impacts - Impacts on the environment which result from the incremental impact of the
action when added to other past, present, and reasonably foreseeable future actions regardless of what
agency or person undertakes such other actions

Once impacts are assessed for the proposal, the likely significance of the impacts should be considered (40 CFR
1508.27). There is no threshold to apply uniformly to all proposals to determine significance. The context and
intensity of the impact(s) need to be examined for each individual proposal.
•

Context refers to the setting and helps determine the significance of impacts. Questions to ask include: Is
the impact to an entire watershed or limited to a single stream channel? Is the setting rural or urban? Is
the impacted environment pristine or already disturbed? The context may need to be looked at from
multiple perspectives. Are the impacts significant at a national, regional, statewide, and/or local level?

•

Intensity is the degree to which a proposal may affect a resource and is determined through any of the
following factors:
o
o
o
o
o
o
o
o
o
o

Adverse and beneficial considerations
Public health or safety involved
Unique or unusual area of setting
High degree of public controversy
Uncertainty or a precedent set
Land use changes
Relocations
Impacted historic properties or parklands
Threatened or Endangered Species affected
Known and substantial cumulative impacts

Input from resource and regulatory agencies, as well as the public, can help determine the significance of impacts.
It should be clearly understood that the preliminary assessment for NEPA documentation is not a binding
determination since other factors during the project development process can affect the actual documentation
required. Therefore, a generally conservative approach is recommended. Once assigned to a PennDOT project
manager, this individual bears the responsibility to review the screening form information and bring any significant
changes to the attention of the District Environmental Manager, who shall determine in coordination with FHWA if
the class of NEPA action should be changed. Any modifications that arise during the Process that may affect the
appropriate level of documentation are to be addressed through an additional scoping field view or appropriate
agency coordination activity (i.e., office meeting, telephone conversation, etc.).
H. Multi-Disciplinary Screening Field View. Once the preliminary NEPA class of action determination is made,
then a screening field view can be conducted to verify information that is suspect or incomplete, to ensure that other
applicable transportation initiatives are being addressed, and gather any additional data deemed necessary to
effectively decide if the proposal should be continued into the LRTP and on to TIP/STIP. The multi-disciplinary
field view is not mandatory, but should be used when it adds value and promotes the ultimate goal of a more
predictable and appropriate budget, scope, and schedule.
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Any such field view should involve multiple agencies and/or municipal representatives. In cases where the
anticipated level of NEPA action is a Level 2 CE, EA, or EIS, invitees to the field view are to include, at a
minimum, the resource agencies that participate in Agency Coordination Meetings (ACM), and FHWA. Additional
attendees may also include the project sponsor and/or municipal official at the discretion of the MPO/RPO.
Invitations should come from the PAC and include either the Level 3 Forms for the prioritized/shortlisted proposals
to be field viewed, or a summary of the key components of the forms including a description of the problem, its
location, and any anticipated resource impacts.
The following topics should be reviewed/discussed at the field view:

•

Purpose and Need. Field view participants should review the Purpose and Needs. The Purpose and Needs
can be modified if field view participants decide it is appropriate. More information on needs can be
found in Publication 319, Needs Study Handbook.

•

Reasonable range of potential solutions to address the needs. Field view participants should examine the
alternative solutions that may have been identified earlier in the Process. Other potential solutions may be
identified and discussed at the field view.

•

Resource impacts and mitigation measures. Field view participants should field verify the presence of
potential resources in the area of the proposed alternative and clarify any potential impacts. Mitigation
measures to discuss may include the application of the conceptual mitigation measures or proposalspecific measures identified during the field view.

Inviting the resource agencies to the field view is required for CE Level 2, EA, and EIS proposals for the following
important reasons:
•

Serves as an effective means of moving a conceptual engineering-level proposal directly to LRTP/TIP
consideration rather than the Proposal Definition Phase

•

Helps verify and clarify resource-related issues

•

Satisfies the consultation requirements contained in the federal planning statutes and regulations

•

Allows for addressing potential mitigation and/or permitting issues at the earliest possible stage

The resource agencies bear the responsibility for determining if their participation is warranted based on the
information from the Level 2 or Level 3 Form provided as part of the invitation. If PennDOT and/or the MPO/RPO
desire the participation of a specific agency to address problem-specific issues, direct communication with that
resource agency beyond the broader invitation is encouraged.
The screening field view should be documented and included or attached to the Level 3 Form. The minutes of the
field view should be attached to the form. If multiple field views need to take place for multiple problems or
proposals, a summary of the decisions made for all proposals at each of the field views should be made as an
attachment for the minutes. Any changes or additions to information on the Level 3 Form resulting from the field
view should be made at this time.

6.2 PROGRAMMING ADVISORY COMMITTEE AND MPO/RPO COORDINATION
The Proposal Definition Phase concludes when the PAC recommends one of the following courses of action to the
MPO/RPO and the MPR/RPO concurs with the recommendation:
•

Elimination from further consideration (deferred or rejected)
o

Problem is dismissed or considered for a later submission, with original problem advocate notified
of action
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Advancement to the LRTP for formal action and adoption
o

Proposal then competes with other TIP candidates in open adoption process according to MPO/RPO
Public Participation Plan and adoption schedule communicated to the public, in meetings, and
through electronic and paper products, as appropriate

The decision should be made by the MPO/RPO coordinating committee/board, after receipt of a recommendation
from the PAC. Issues and comments provided by the resource agencies or other participants in the screening field
view should be considered in making the decision. The documentation of this decision should be reflected on the
Level 3 Form.

6.3 DETAILED STUDIES REPORT (DSR)
Historically there have been a number of different types of studies done to facilitate the funding and programming of
transportation proposals for inclusion as identified projects on the TIP. These include feasibility studies, corridor
studies, master plans, safety studies, etc. The content and approaches used in these studies have varied significantly,
with a range of values and results. The concept of a DSR is to obtain more uniform and useful information at this
stage (Step 4) of the Process, so better decisions can be made regarding proposals considered for the LRTP and TIP.
Some of the proposals for which a DSR will be processed will be an EA or EIS, and are therefore relatively complex
by nature and may constitute significant investments for study, design, and construction. Other proposals may be
less complicated, but have features that warrant further clarification before they can be clearly defined as a potential
LRTP/TIP project. Therefore, there is to be some flexibility in the level of detail deemed acceptable for the various
components of the document, but the overall content framework should remain consistent.
Given the anticipated complexity of the proposals that enter the Proposal Definition Phase, and the fact that many
may go through the NEPA process as an EA or EIS, the decision on how the DSR might be structured or conducted
is the responsibility of the MPO/RPO, with a recommendation from the PAC, and the review responsibility over the
DSR rests with the PAC, with a recommendation to the MPO/RPO for final approval. FHWA has final approval
over the determination of the NEPA class of action to be taken (EIS or EA or CE); therefore, coordination with
FHWA is advisable at the time the DSR is being prepared, particularly for those proposals where the significance of
impacts and level of controversy may not be obvious.
The scope of the DSR may include any combination of the following topics (or additional topics, as determined) that
are the focus of the detailed studies and/or have changed from what was included in the Level 3 Form as a result of
the detailed studies:
•
•
•
•
•
•
•
•
•
•
•

Description of the Problem (required)
Purpose and Need (required)
Study Area Description
Alternatives Screening (required)
Design Criteria (required)
Environmental Analysis
Safety Impacts/Crash Analysis
NEPA Class of Action Analysis (required)
Anticipated Cost (required)
Proposed Schedule
Public and Agency Involvement

The DSR may be prepared by MPO/RPO staff, District staff, or through a consultant contract. Consultants may
provide services relating to the collection and analysis of data. Close coordination among all parties is encouraged as
the approved report will be included with the Level 3 Form. The PAC recommends action to defer, modify, or
advance it as a candidate project for the LRTP/TIP after completion of the activities. The MPO/RPO takes the
formal action to adopt the LRTP/TIP in Step 5.
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As a general rule, the DSR should contain all collected information on the proposal as described in the Level 3
Form, followed by the more detailed studies completed during the Proposal Definition Phase. Additional categories
of study not identified above may be added if warranted by problem-specific issues.
If the focus of the DSR includes further clarification of Purpose and Need, Publication 319, Needs Study Handbook
should be followed. Coordination with the MPO/RPO, the problem advocate, and appropriate stakeholders,
including local officials, is recommended. The enhanced Purpose and Need is to be an integral part of the
coordination efforts with PennDOT, FHWA, and the general public and resource agencies in accordance with an
approved Public Participation Plan. It will also be a major factor in helping to better define the limits of the study
area and the range of alternatives.
If the scope of the detailed studies is to further define the study area, focus should be on the proposal's logical
termini and the identification of any natural resource or man-made conditions that act as physical limits for a study
area (i.e., large water bodies, mountains, existing developments, designated growth areas, etc.). Resource agency
coordination through ACM or on an individual agency basis may prove effective in helping to identify natural and
cultural resources that may help refine study area limits as preliminarily determined through the definition of needs.
Similarly, coordination with municipal and/or county planners and the general public can aid in the identification of
key man-made factors or resources that may limit the extents of a reasonable study area for alternatives.
If alternatives are being further evaluated as part of the DSR, those alternatives identified in the screening form
should be examined, as a minimum expectation. In addition, a full range of modal alternatives should be considered
and evaluated (most often with EIS level, not lower levels of environmental approval). Once the appropriate modes
are determined, a reasonable range of alternatives that can be accommodated within the proposed study area should
then be considered and evaluated. Detailed guidance on the development and analysis of alternatives is found in
Section 6.1.A. Ample opportunity for public and resource agency input must be provided to eliminate unreasonable
alternatives from further analysis prior to formally entering the NEPA process. Publication 295, Project Level Public
Involvement Handbook and the applicable MPO/RPO Public Participation Plan should be referenced in the
identification of appropriate measures for outreach efforts. All MPOs and RPOs have an approved Public
Participation Plan. It is a Federal requirement to periodically review the effectiveness of the procedures and
strategies contained in the Public Participation Plan to ensure full and open participation.
If design criteria are being further studied, the evaluation should include a review of the primary design criteria that
apply, and an analysis of the advisability of any proposed design exceptions. The intent of this study is not to
evaluate every applicable design criteria, but to identify and evaluate those that could have the most significant
impact on the study area limits, range of alternatives, and costs. The conclusions should identify any recommended
exceptions to key design criteria that should be applied. Coordination with FHWA is recommended.
If further environmental analysis was determined to be needed, the DSR should include a summary of what had been
identified in the Level 3 Form and all additional study and analysis that is performed in detailed study. Resource
agency representatives should be coordinated with as appropriate. Detailed, field-based mapping of resources is not
anticipated at this stage in the project delivery process, although alternative-specific rationale may warrant such
mapping and analysis for key resources. Decisions on the level of detail that should be applied to this study are to be
based upon any applicable PennDOT guidance or determined by the Project Manager in consultation with the PAC.
For instance, in terms of potential wetland impacts, detailed, field-based delineation and survey of all wetland
boundaries within the DSR study area is not anticipated to be required. Some field-based delineation of critical areas
may be necessary as determined by the Project Manager. However, it is expected that most areas can be addressed
through secondary data collection, windshield surveys, and/or professional judgment procedures. Therefore,
qualitative and/or broadly quantitative analysis may be completed as part of the DSR, with survey-based quantitative
analysis potentially deferred until the NEPA investigations at the discretion of the Project Manager and PAC. Once
the resources with the highest potential for impact are identified, the DSR should address resource avoidance and
minimization opportunities as well as provide conceptual mitigation opportunities.
If evaluation of safety impacts and crash analysis is specified as part of a DSR, then the DSR should include a
summary of any safety analysis performed for the Level 3 screening. The DSR should also include additional
detailed analysis of the safety performance of the existing condition and/or any alternatives (in the event of
alternative analysis) under consideration. Any safety/crash analysis that is performed as part of a DSR should be
completed per Publication 638, District Highway Safety Guidance Manual using the Highway Safety Manual
methodologies.
6-9

Chapter 6 - Step 4: Proposal Definition Phase

Publication 10A (DM-1A)
2015 Edition

All DSRs should review and confirm the most likely NEPA class of action to be taken, and the associated
documentation for the project as it would be programmed on the TIP. Guidance to determine a NEPA class of action
is found in Section 6.1.G. The rationale for making the determination should be clearly presented in the DSR. Again,
coordination with FHWA is recommended.
DSR cost estimates should incorporate year of expenditure. As such, this would be an update of the information
presented in the Level 3 Form. The methodologies for preparing the cost estimate should be presented in the chapter
and must be reviewed with the MPO/RPO and PennDOT District before the draft DSR is finalized. (Cost estimation
guidance is provided by the Department as it is updated.)
The DSR should discuss the proposed schedule and whether conclusion of the detailed studies affected the schedule
that had been identified previously in the Level 3 Form. The schedule should take into account the anticipated
complexity of design and permitting, relative priority and funding availability, the projected class of NEPA
documentation, and any other major factors as identified in this phase. The schedule should be reflected in the year
of expenditure costing as described above.
Any additional public involvement and agency coordination that has taken place as part of the detailed studies
should be documented as part of the DSR. These activities shall be completed in accordance with the applicable
MPO/RPO Public Participation Plan and Publication 295, Project Level Public Involvement Handbook.
Applicable reference materials are to be attached as appendices of the DSR. The DSR as approved by the PAC must
then be attached to the Level 3 Form and returned to the MPO/RPO with a recommendation for action. Meeting
minutes or summaries for activities undertaken during this phase shall also be appended to the screening form.

6.4 RESOURCE AGENCY COORDINATION
Adequate agency coordination during the Proposal Definition Phase is as important as public involvement activities
to minimize duplication of effort in future phases of the project delivery process. Resource agency coordination is to
be conducted through the ACM process as coordinated through the Bureau of Project Delivery, Highway Delivery
Division, Environmental Policy and Development Section. However, this does not preclude resource agency
coordination outside the ACM when deemed to be appropriate. Anticipated CE proposals processed through the
Proposal Definition Phase are to be presented to ACM as appropriate, with the input received documented in the
DSR. Other proposals (EA and EIS) should be presented to ACM at least once during the development of the DSR,
or twice if the PAC deems appropriate after review of the pre-draft DSR. Other ACM presentations may be required
when interim studies are finalized on key issues as identified by the agencies at the initial meeting. ACM
presentations, which are provided for resource agency informational purposes, should focus on the most critical
issues addressed in the DSR. Documentation of the comments received by the agencies is to be appended to the
report along with a response to the comments.

6.5 PUBLIC OUTREACH
It is clearly the intent of the Proposal Definition Phase that elements of the planning process as outlined should be
conducted in such a manner that the outcomes be usable in subsequent NEPA analyses with minimal duplication of
effort. Any public outreach should be reflective of the anticipated level of local controversy and/or the expected
level of NEPA action and documentation, and should be prescribed in the MPO's/RPO's Public Participation Plan.
Publication 295, Project Level Public Involvement Handbook can serve as an important reference for the
identification of appropriate outreach activities. Additional outreach efforts may include newsletters, additional
meetings, websites, and any other activities that have proven locally effective in obtaining input from the general
public.
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6.6 ROLE OF FHWA
FHWA's role is an advisory one throughout the Proposal Definition Phase, as the proposals being evaluated do not
become federalized projects until they are officially approved in the TIP/STIP. Keep in mind, however, that once the
project moves into the NEPA phase (Step 6, Publication 10B, Design Manual Part 1B, Post-TIP NEPA Procedures),
FHWA will be involved. Their involvement and/or awareness during the planning process (Steps 1 to 5) will help to
ensure that decisions made in planning can be carried forward effectively and used directly in the NEPA decisionmaking process.

6.7 STEP 4 SUMMARY
The transition from this step does one of three things: moves the project to Step 5 TIP inclusion with appropriate
LRTP listing; defers funding to a later year or illustrative list in the LRTP for later TIP consideration, or restructures
the proposal into smaller segments (e.g., a planning study for a corridor that moves part of the proposal to
LRTP/TIP, and another to the LRTP for later inclusion).
A.

Products.
1.

Completed Detailed Studies Report (DSR) as applicable

2.

Documentation of refined budget, scope, and schedule

3.

Decision to defer the proposal, advance the proposal for LRTP/TIP inclusion, or restructure the proposal

4.

List of LRTP/TIP projects that are less complex (blue process) are advanced to Step 5 for final ranking
and TIP inclusion

B. Future Use of Products. The DSR is used to document data collection, analysis, and more complex
environmental studies, and can be used to meet NEPA requirements. The revised estimates are used in TIP
development and are part of the approval. The decisions made by MPO/RPO after consultation with the PAC
determine the next steps and use of the DSR and related documents. The DSR is a valuable tool in preliminary
engineering and formal NEPA processes in Step 6.
C.

Step 4 Proposal Definition for Asset Management and Less Complex Projects:
•

D.

PennDOT and MPO/RPO collaborate on specific data finalizing TIP projects, and placement in the TIP
phase of the LRTP or out years and/or as part of an illustrative list
o

PennDOT provides asset management screening information on engineering and environmental
issues

o

MPO/RPO provides contextual information

Step 4 Proposal Definition Activities for Proposals Requiring More Study:
•

•

MPO/RPO initiates activities to further study a proposal by:
o

Placing the proposal on the TIP as a study

o

Employing MPO/RPO or PennDOT staff or consultant staffing to refine information and define
projects through alternatives analysis

o

Determining funding source

PAC receives study results and recommends course of action to MPO/RPO
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CHAPTER 7
STEP 5: PROJECT IDENTIFICATION IN TIP/STIP
7.0 INTRODUCTION
The development of a regional Transportation Improvement Program (TIP) by an MPO/RPO is part of formal
creation of a Statewide Transportation Improvement Program (STIP).
The official state programming document is the Twelve Year Program (TYP). The development and update of this
program is guided by Act 120 of 1970 (71 PS, §512) which established the State Transportation Commission (STC)
and its related duties and responsibilities. The STC adopts the TYP. The STIP is actually the first four years of three,
four-year segments (e.g., the TYP that covers 2011-2022 includes the STIP for 2011-2014).
The official federal programming document is the STIP, which includes the MPO and RPO TIPs. MPOs are
mandated to establish and carry out a cooperative, continuous, and comprehensive planning process in order to meet
various planning and programming responsibilities that were established in legislation, like the Safe, Accountable,
Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU) and the Clean Air Act. The
MPOs develop and approve the TIPs. The Governor or his designee (currently the Secretary of the Pennsylvania
Department of Transportation) must also approve the metropolitan TIPs and submit the entire STIP to the US
Department of Transportation for approval.
The STIP also includes projects from the rural parts of the state. PennDOT and the RPO are jointly developing and
approving rural TIPs. Therefore, for transportation planning and programming purposes, RPOs are presently
functioning as MPOs. The Governor or his designee also approves these rural TIPs, as well as the overall STIP.
Partners in this planning effort include:
•

State Transportation Commission

•

Pennsylvania Department of Transportation on behalf of the Governor

•

Metropolitan Planning Organizations and Rural Planning Organizations

•

Public transportation agencies across the Commonwealth

•

Pennsylvania Turnpike Commission

•

Pennsylvania Department of Environmental Protection*

•

U.S. Department of Transportation (Federal Highway Administration and Federal Transit Administration)
and

•

U.S. Environmental Protection Agency (EPA)*
*State and federal environmental agencies participate in assessing air quality impacts

Interested parties include:
•

Citizens

•

Affected public agencies

•

Representatives of public transportation employees
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•

Freight shippers

•

Providers of freight transportation services

•

Private providers of transportation

•

Representatives of users of public transportation

•

Representatives of users of pedestrian walkways and bicycle transportation facilities

•

Representatives of the disabled

•

Agencies or entities responsible for safety/security operations

•

Providers of non-emergency transportation services receiving financial assistance from a source other
than title 49, U.S.C., Chapter 53

7.1 PURPOSE
The MPOs/RPOs are mandated by federal law and regulations to establish and carry out a cooperative, continuous,
and comprehensive planning process to meet various planning and programming responsibilities established by
legislation. The purpose of the TIP/STIP process is to select transportation improvements with the greatest benefit to
the Commonwealth and individual counties/regions; and give all partners the flexibility to more effectively choose
and approve the best mix of projects that meet their own varied needs. Transportation system preservation and
management continues to be the highest priority in Pennsylvania and the individual MPO/RPO programs should
emphasize asset preservation and management.
Asset management involves extending the life of existing facilities and their associated equipment and hardware or
the repair of damage that impedes mobility or compromises safety; while, system management involves improving
the reliability, safety, traffic flow, and security of existing facilities and their associated equipment and hardware. It
is anticipated and recommended that at a minimum, at least 90% of an MPO/RPO's program resources be dedicated
to system preservation including 85% of bridge improvement resources directed toward addressing structurally
deficient bridges, unless otherwise approved. Exceptions may be made to this rule based on performance. Goals can
change in later years, and will be shared.
For the purpose of PennDOT planning, a detailed listing of projects should be completed to cover the TIP (four
years) plus two years outside that horizon, referred to as TIP-plus 2. The planning for the additional years allows for
quick integration of projects that might be outside the expected funding level, but still important enough to be
advanced quickly if planned projects are not programmed or bid.
The linkage between land use (existing and planned) and transportation decision-making will be a continuous and
evolving process, with PennDOT's Office of Planning committed to being a champion for change based on success
of planning efforts at the municipal, county, multi-county, MPO/RPO, or inter-planning organization levels.
This linkage is not permanently or rigidly defined. It can take many forms, including supporting in-fill, access
management, brownfield or grayfield site development, implementing projects that enhance business opportunity
zones, helping blighted communities with transportation projects/services, encouraging collaboration among
governments, or coordinating with the Governor's initiatives. Existing gubernatorial initiatives and principles should
be considered in the establishment of program priorities and included as part of project selection criteria.
Planning and programming efforts should achieve the tenets in state Act 120 and the federal transportation laws and
regulations and achieve the goals and objectives expressed in the Commonwealth's Long Range Transportation Plan,
in municipal and/or county comprehensive plans, county/regional long range transportation plans, in
bicycle/pedestrian plans, greenway plans, and other key documents.
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The keys to success include:

•

Drawing candidate major capital and/or air quality non-exempt problems from existing long range plans
for inclusion in the transportation program;

•

Implementing processes and procedures that enhance State, MPO/RPO fiscal constraint with regard to
long range planning and short range programming;

•

Encouraging and promoting the development of a joint agency and public participation strategy;

•

Continuing to share problem-specific data, especially as it relates to candidate problems that are not
included on current long range plans or programs.

7.2 COORDINATION OBJECTIVES
The importance of coordination activities and communication throughout the Process cannot be overstated, but at
this point in the Process, with the end product of a cohesive STIP close, the following activities are vital:
•

Adopt a final schedule for the update of the transportation program in conjunction with planning partners
and communicate it clearly to all parties.

•

Gain local approval of MPO and RPO TIPs that permits air quality conformity analysis in a timely
manner and reasonable public comment.

•

Adjust planning and programming process(es) as quickly as possible, by reacting to new state and federal
initiatives and any other changing circumstances expediently.

•

Develop the STIP and MPO/RPO TIPs among all partners and interested parties through a continuing and
collaborative process, based upon mutual trust, open communication and cooperation leading toward
consensus.

•

Share business plans, project and program data bases among all parties.

•

Ensure that proposals are consistent with the county and/or regional comprehensive and long range
transportation plans.

•

Recognize the need for MPOs/RPOs to reserve funds in a line item for advanced studies (Purpose and
Need, scoping, etc.) on the more environmentally complicated proposals before they are added to a TIP.
Accordingly, budgets, scopes, and schedules must be appropriate for the area's economic, environmental,
and social conditions.

•

Coordinate the transportation programming process with the providers of all modes of transportation.

•

Manage the interstate system on a statewide basis, encouraging planning partners and the District Offices
to identify and comment on the interstate problems through the development of the TIPs. PennDOT will
manage the interstate system on a statewide basis.

INTENTIONALLY BLANK

7-3

Chapter 7 - Step 5: Project Identification in TIP/STIP

Publication 10A (DM-1A)
2015 Edition

7.3 PUBLIC PARTICIPATION OBJECTIVES
Public participation activities which began in Step 1 or Step 2 of the Process continue to be important, including the
following objectives:
•

Continue to conduct meaningful public outreach and involvement activities as documented in the
planning partners' public participation plans.

•

Meet all federal and state mandates, including Title VI and environmental justice requirements.

•

Coordinate all public involvement activities among all affected partners and consolidate activities to
avoid overlap and confusion. (e.g., conduct joint STC/MPO/RPO public hearings to gather early input to
the program development process)

•

Make each TIP available for public comment, before final adoption; each TIP should show:
o
o
o
o
o
o
o
o

Highway and bridge Programming Project listing (public version with long narratives)
Public transportation Programming Project listing (public version with long narratives)
Public transportation financial capacity analysis (MPOs only)
Air quality conformity determination report in non-attainment and maintenance areas only
Draft TIP modification procedures
Environmental justice (EJ) analysis (community profiles and methodology)
Public participation plan
TIP project prioritizing process.

•

Establish a formal public comment time period (minimum 30 days), and planning partners conduct a
public meeting or hearing to gather any comments/concerns on the TIP and related documents.

•

Provide easy and complete access to all public documents, including the draft and final.

•

TIPs, STIP and Twelve Year Programming Project listings, taking particular advantage of electronic
communications and access where possible.

7.4 FINANCIAL GUIDANCE
Jointly developed and approved financial guidance will be established, to set funding targets for each MPO, RPO,
public transportation operator, and PennDOT. The guidance will provide sufficient information for the affected
partners and interested parties to begin to identify issues, negotiate, and reach consensus on their portion of the
Program.
The financial guidance is important throughout the Process, but especially in Step 5 when the TIPs are finalized,
taking into account prioritized proposals and the available funding sources, so that appropriate matches are made
and projects advanced that support planning done by municipal, county, and regional planning organizations.
All projects will be based on cost estimate projections for the expected "year of expenditure." Phases of projects will
be placed in the STIP appropriately by year, by available funding, and within the bounds of the financial guidance.
PennDOT will provide the MPO/RPOs with growth rates and a methodology for determining an inflation rate in the
Financial Guidance so that TIPs are consistent.
The project delivery process outlined herein is designed to meet many of these requirements, but PennDOT also
issues guidance for each TIP update cycle to help ensure that the full set of federal and state requirements are met.
The contents of this handbook provide a broad overview for a TIP development process to go along with any
separate guidance provided by PennDOT specific to a current TIP update cycle.
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PennDOT and FHWA develop a completeness checklist at the beginning of the TIP update cycle to be sure that all
the MPOs/RPOs submit the necessary information for eventual approval of the TIP/STIP. Therefore, a checklist for
this phase is not included in this handbook as the requirements may change between TIP update cycles, due to
adjustments in federal or state requirements and programs. These materials are mandated in order to satisfy all
federal and state planning and programming rules and regulations, and to provide written documentation that the
MPO/RPO has an adopted prioritization process.
PennDOT will assist MPOs/RPOs in the identification of projects or project phases that are not fully funded in the
four years of the TIP, and need to be carried over and shown in the last eight years of the 12-Year Program and the
MPO/RPO LRTP.

7.5 STEP 5 SUMMARY
Step 5 results in an updated LRTP and TIP that is predictable in budget, scope, and schedule, and that provides the
Commonwealth with a program that is fiscally constrained, environmentally responsible, contextually appropriate,
and sustainable by the community.
Those projects that are not included on the TIP are candidate projects in the TIP+2 time frame, and form the basis of
a "shortlist" of projects that could be advanced in a short time frame. Projects that have been examined at Level 2
Form detail, or even Level 3, should retain information from the activities of the Process so that in the next TIP
update or LRTP update, that information might be useful to the next planning group.
A.

Products.
1.
2.
3.
4.

Updated LRTP showing TIP projects list
New illustrative list or list for the LRTP in out years
DSR or other report package to be handed to environmental practitioner for NEPA process
Engineering and environmental data that will be used by project designers
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